



## **Request for Change Order**

Procurement Services Division
Attach copies of all prior Change Orders

Date:	Apr 19, 202	
MinuteTrag (IOM2) ID #		

Purchase Order #: 5767-SERV Original Purchase Order Date:  Vendor Name: Vulcan Inc.		Change Order #: 1	Department: Transportation	
		<b>Vendor #:</b> 10661	Dept Contact: Ying Liu Almanza	
Background and/or Reason for Change Order Request:	Contract to furnis Decrease remaini	h and deliver sign posts for the ng encumbrance and close cor	Sign Shop. (04/14/22 stract.	03/31/23)
		IN ACCORDANCE W	ITH 720 ILCS 5/33E-9	
(A) Were not rea	asonably foreseeab	le at the time the contract was sig	ned.	
		original contract as signed.		
(C) Is in the best	t interest for the Co	unty of DuPage and authorized by		
. Carre		INCREASE	/DECREASE	
A Starting conti				\$105,000.0
	for previous Chang	ge Orders		
C Current contract amount (A + B)				\$105,000.0
D Amount of this Change Order Increase Decrease			(\$78,683.8	
New contract amount (C + D)			\$26,316.1	
F Percent of current contract value this Change Order represents (D / C)		-74.94%		
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)		-74.94%		
		DECISION MEMO	NOT REQUIRED	
Cancel entire or	der	Close Contract	Contract Extension	n (29 days) Consent Only
Change budget	code from:		to:	
Increase/Decrea	se quantity from:	to:		
Price shows:		should be:		
Decrease remain and close contra	ing encumbrance ct	Increase encumbrance and close contract	Decrease end	umbrance Increase encumbrance
		DECISION ME	MO REQUIRED	
Increase (greater	than 29 days) cont	ract expiration from:	to:	
Increase ≥ \$2,500	0.00, or ≥ 10%, of co	urrent contract amount  Fundi	ng Source	
OTHER - explain k				
	(01	1		23
epared By (Initials)	691		Recommended for Annual	oval (Initials) Phone Ext Date
	1110			oval (Initials) Phone Ext Date
		REVIEWED BY	(Initials Unly)	141 (41)
			deal	5/2/23
/er		Date	Procurement Officer	Date
ef Financial Officer			Chairman's Office	
cision Memos Ove	r \$25,000)	Date	(Decision Memos Over	25,000) Date