Consent JPS 5/16 CB 5/23



Request for Change Order

Procurement Services Division

Attach copies of all prior Change Orders

Date: May 5, 2023 MinuteTraq (IQM2) ID #: 23-1782

Purchase Order	#: 5534-0001 SERV Original I	Purchase Dec 1, 2021	Change Order #: 1	Department: Cl	RCUIT COURT CLERK
Vendor Name: Q	UICKET SOLUTIONS, INC.		Vendor #: 38739	Dept Contact: JULIE ELLEFSEN	
Background and/or Reason for Change Order Request:	CLOSE CONTRACT				
		IN ACCORDANCE	WITH 720 ILCS 5/33E-9		
(A) Were not i	easonably foreseeable at the	time the contract was si	gned.		
(B) The chang	e Is germane to the original co	ontract as signed.			
(C) Is in the be	est interest for the County of D	uPage and authorized b	oy law.		
		INCREAS	SE/DECREASE		
A Starting contract value					\$1,234,000.00
B Net \$ change for previous Change Orders					
C Current contract amount (A + B)					\$1,234,000.00
D Amount of this Change Order					(\$1,071,000.00)
E New contract amount (C + D)					\$163,000.00
F Percent of current contract value this Change Order represents (D / C)					-86.79%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)					-86.79%
		DECISION MEN	MO NOT REQUIRED		
Cancel entire order Close Contract Contract Extension (29 days) Consent Only					
Change budge	et code from:		to:		
Increase/Decre	ease quantity from:				
Price shows:		should be:	-		
Decrease rema	aining encumbrance 👝 In	crease encumbrance d close contract	Decrease encu	mbrance	Increase encumbrance
		DECISION N	IEMO REQUIRED		
Increase (great	ter than 29 days) contract expi	ration from:	to:		
Increase ≥ \$2,5	500.00, or ≥ 10%, of current co	ntract amount Fur			
OTHER - explai			, 		
fire and the second					
JCE	8590	May 5, 2023	JCE	8590	May 5, 2023
Prepared By (Initial	s) Phone Ext	Date	Recommended for Appro-	val (Initials) Phon	e Ext Date
		REVIEWED E	BY (Initials Only)		1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -
			MON		5/9/23
Buyer		Date	Procurement Officer		Date
Chief Financial Offi	CPT		Chairman's Office		
(Decision Memos Over \$25,000)		Date	(Decision Memos Over \$	25,000)	Date