

DU PAGE COUNTY

421 N. COUNTY FARM ROAD WHEATON, IL 60187 www.dupagecounty.gov

Legislation Details (With Text)

File #: 24-1928 **Version**: 1

Type: Change Order Status: Sent to Finance
File created: 6/26/2024 In control: Human Services

On agenda: 7/2/2024 Final action:

Title: HS-P-0079A-23 - Amendment to Resolution HS-P-0079-23 issued to Healthy Air Heating & Air, Inc., to

provide architectural weatherization labor and materials for the Weatherization Program, for the period October 30, 2023 through November 30, 2024, to increase encumbrance in the amount of \$40,000, for a new contract total amount of \$305,567, a 15.06% increase. (6791-0001 SERV) (Community

Services)

Attachments: 1. Healthy Air Heating & Air Inc. 6791 Change Order Increase - R.pdf, 2. Healthy Air Heating & Air Inc.

6791 Change Order Increase Decision Memo.pdf

DateVer.Action ByActionResult7/2/20241Human Services

HS-P-0079A-23

AMENDMENT TO RESOLUTION HS-P-0079-23 ISSUED TO HEALTHY AIR HEATING & AIR, INC. TO PROVIDE ARCHITECTURAL WEATHERIZATION LABOR AND MATERIALS (INCREASE ENCUMBRANCE \$40,000)

WHEREAS, Resolution HS-P-0079-23 was approved and adopted by the County Board on October 24, 2023; and

WHEREAS, the Human Services Committee recommends changes as stated in the Change Order Notice to increase contract 6791-0001 SERV in the amount of \$40,000, to the original contract amount of \$265,567, issued to Healthy Air Heating & Air, Inc., to provide architectural weatherization labor and materials for the period October 30, 2023, through November 30, 2024, under the PY23/PY24 Weatherization Program Grants.

NOW, THEREFORE BE IT RESOLVED that County Board adopts Change Order Notice, dated June 25, 2024, to contract 6791-0001 SERV, issued to Healthy Air Heating & Air, Inc. to provide architectural weatherization labor and materials, to increase the encumbrance in the amount of \$40,000, taking the original contract amount of \$265,567, issued to Healthy Air Heating & Air, Inc., and resulting in an amended contract total amount not to exceed \$305,567, an increase of 15.06%.

Enacted and approved this 9th day of July, 2024 at Wheaton, Illinois.

File #: 24-1928, Version: 1	
	DEBORAH A. CONROY, CHAIR DU PAGE COUNTY BOARD
	Attest:
	JEAN KACZMAREK, COUNTY CLERK