



# DU PAGE COUNTY

421 N. COUNTY FARM  
ROAD  
WHEATON, IL 60187  
www.dupagecounty.gov

## Legislation Text

File #: 24-1928, Version: 1

HS-P-0079A-23

AMENDMENT TO RESOLUTION HS-P-0079-23 ISSUED TO  
HEALTHY AIR HEATING & AIR, INC.  
TO PROVIDE ARCHITECTURAL WEATHERIZATION LABOR AND MATERIALS  
(INCREASE ENCUMBRANCE \$40,000)

WHEREAS, Resolution HS-P-0079-23 was approved and adopted by the County Board on October 24, 2023; and

WHEREAS, the Human Services Committee recommends changes as stated in the Change Order Notice to increase contract 6791-0001 SERV in the amount of \$40,000, to the original contract amount of \$265,567, issued to Healthy Air Heating & Air, Inc., to provide architectural weatherization labor and materials for the period October 30, 2023, through November 30, 2024, under the PY23/PY24 Weatherization Program Grants.

NOW, THEREFORE BE IT RESOLVED that County Board adopts Change Order Notice, dated June 25, 2024, to contract 6791-0001 SERV, issued to Healthy Air Heating & Air, Inc. to provide architectural weatherization labor and materials, to increase the encumbrance in the amount of \$40,000, taking the original contract amount of \$265,567, issued to Healthy Air Heating & Air, Inc., and resulting in an amended contract total amount not to exceed \$305,567, an increase of 15.06%.

Enacted and approved this 9<sup>th</sup> day of July, 2024 at Wheaton, Illinois.

DEBORAH A. CONROY, CHAIR  
DU PAGE COUNTY BOARD

Attest: \_\_\_\_\_

JEAN KACZMAREK, COUNTY CLERK