



# DU PAGE COUNTY

421 N. COUNTY FARM  
ROAD  
WHEATON, IL 60187  
www.dupagecounty.gov

## Legislation Details

---

**File #:** 23-3395      **Version:** 1

**Type:** Consent Item      **Status:** Adopted

**File created:** 10/18/2023      **In control:** Stormwater Management Committee

**On agenda:** 11/7/2023      **Final action:** 11/7/2023

**Title:** Pizzo & Associates LTD 4880-0001-SERV – Contract Extension, no change in contract amount. Contractor is committed to completing the work in the next growing season at no additional cost to the county. Performance standards were not met at the end of the contract term. A time extension with no increase in funding is requested.

**Attachments:** 1. Pizzo & Assoc 4880-1 Change Order, 2. Pizzo 4880-1 - Decision Memo, 3. Pizzo & Assoc. 4880-1 Vendor Ethics

Date	Ver.	Action By	Action	Result
11/7/2023	1	Stormwater Management Committee	Approved	Pass