



Legislation Details

File #: AS-CO-0002- **Version:** 1
23

Type: Animal Services Change Order **Status:** Adopted
with Resolution

File created: 11/2/2023 **In control:** Animal Services Committee

On agenda: 11/21/2023 **Final action:** 11/28/2023

Title: First Amendment to Resolution AS-P-0165-22, issued to RWE Design Build, to provide Professional Construction Manager Services on an At-Risk basis for the Animal Services Facility Addition to add the following Scope of Work, including additional low voltage, access control, security, surveillance cameras, infrastructure for future solar panels and future electric vehicle charging stations for public and municipal use, switchgear and infrastructure for a new transformer and electrical services and replace the existing roof with a standing seam roof, as further identified in Exhibits 1 & 2 of the revised project budget, and to increase the contract in the amount of \$2,488,898, taking the original contract amount of \$10,967,013 and resulting in a new amended contract total amount not to exceed \$13,455,911, an increase of 22.69%.

Attachments: 1. RWE Design Build - Change Order, 2. RWE Design Build - Decision Memo.pdf, 3. RWE Design Build - Vendor Ethics, 4. RWE Design Build - AIA

Date	Ver.	Action By	Action	Result
11/28/2023	1	Finance Committee	Approved	Pass
11/28/2023	1	DuPage County Board	Approved	Pass
11/21/2023	1	Animal Services Committee	Approved and Sent to Finance	Pass