



# DUPAGECOUNTRY

Technology Committee – IT Projects Update



# Technology Committee

## Technology Projects Update



**DUPAGE**COUNTY



# ERP Systems

## **E**NTERPRISE **R**ESOURCE **P**LANNING

**What:** Implementing new ERP systems to enhance performance and streamline workflows

### Highlights:

- Dayforce HR/Payroll System Implementation
  - **Go-live Date: TBD**
  - Actively addressing implementation challenges - these challenges **WILL** impact the October 1, 2024, go-live date.
- Finance ERP RFP
  - Will advertise RFP and start the implementation in **2025 or 2026**

### Watch Items:

- Timing of Financial ERP RFP launch and integration requirements





# Mainframe Shutdown Project

**What:** The IT Department will shut down the mainframe at the **beginning of 2025**

## Highlights:

- Timeline Change: **Q1 2025**
- Warrants Application: CloudGavel was selected as the new application to manage warrants. The Sheriff's Office is working with the vendor to develop a project plan and timeline. They anticipate the application will launch at the beginning of 2025.

## Watch Items:

- Applications remaining on the mainframe (**Warrants**)





# Additional Project Updates

- PRMS MFR/OCR 10.0 Upgrade Project – **IN PROGRESS**
- PRMS RFP (Planning Phase) – **IN PROGRESS**
- FOIA Request Tool – **NOT STARTED**





# Municipal Tech Roundtable

## AI Workshop – Completed

- Included AI overview, live demos of tools, and use case discussions
- Sixty(60) participants from municipalities and county
- Next step:
  - Conduct targeted Use Case workshops
  - Release AI Guidelines



## First Cybersecurity Task Force Meeting - Completed

- Highlights:
  - Reviewed mission and goals
  - Reviewed information-sharing opportunities and topics
  - Demoed communication platform – Monday.com
  - Discussed DuMATT (DuPage Mutual Aid Technical Team)

**Next Meeting:** Thursday, November 7, 2024





# Q & A



**DUPAGE**COUNTY



**DUPAGECOUNTRY**

---

Thank you!

---