



Request for Change Order

Procurement Services Division Attach copies of all prior Change Orders

Date:	Oct 17, 202
MinuteTraq (IQM2) ID #	

Purchase Order #: 5784 Order Date:	chase April 27, 2022	Change Order #: 1	Department: IT
Vendor Name: CDW LLC		Vendor #: 10667	Dept Contact: S. Godzicki
Background and/or Reason for Change Order Request: Background This purchase order #5784 for expired.	or CDW LLC is decrea	sing in the amount of \$60	0,825.70 and closing due to contract
of the second	N ACCORDANCE W	/ITH 720 ILCS 5/33E-9	E (165)
(A) Were not reasonably foreseeable at the time	e the contract was sig	ned.	
(B) The change is germane to the original cont	ract as signed.	ra na	
(C) Is in the best interest for the County of DuP	age and authorized by	/ law,	
	INCREASE	/DECREASE	
A Starting contract value			\$75,000.00
B Net \$ change for previous Change Orders			\$0.00
C Current contract amount (A + B)			\$75,000.00
D Amount of this Change Order	Increase	Decrease	(\$60,825.70)
E New contract amount (C + D)			\$14,174.30
F Percent of current contract value this Chang			-81.10%
G Cumulative percent of all Change Orders (B+	D/A); (60% maximum on	construction contracts)	-81.10%
	DECISION MEM	O NOT REQUIRED	
☐ Cancel entire order ☐ Clo	se Contract	Contract Extension (29	days) 🔲 Consent Only
Change budget code from:		to:	
Increase/Decrease quantity from:	to		
Price shows:sh	ould be:		
, ,	rease encumbrance d close contract	Decrease encumbrance	☐ Increase encumbrance
	DECISION ME	MO REQUIRED	20 10
Increase (greater than 29 days) contract expira		to:	
Increase \geq \$2,500.00, or \geq 10%, of current cont	ract amount Fund		
OTHER - explain below:		*	
*			
BJP Prepared By (Initials) Phone Ext	Oct 17, 2023	x U9W Recommended for Approv	al (Initials) Phone Ext Date
repared by (initials) Fillotte EXt			
the state of the s	KEVIEWED B	Y (Initials Only)	
Buyer	Date	Procurement Officer	112123 Date
Chief Financial Officer (Decision Memos Over \$25,000)	Date	Chairman's Office (Decision Memos Over \$2	5,000) Date