

## CHANGE ORDER / CHANGE REQUEST



**CUSTOMER NAME:** DuPage County, IL  
**CUSTOMER ADDRESS:** 421 N. County Farm Road  
Wheaton, IL 60187-3978

**HEXAGON ENTITY:** Hexagon Safety & Infrastructure

**DATE:** April 23, 2024

**CHANGE ORDER NUMBER:** CR001  
**CHANGE ORDER TITLE:** Ancillary Services Contract Term Extension

**ORIGINAL PO / AGREEMENT NUMBER:** 6442-0001

**CURRENT CONTRACT VALUE:** \$150,000.00

**REVISED CONTRACT VALUE:** \$150,000.00 Excludes applicable taxes

**CHANGE ORDER PRICE:** \$0.00  
**CURRENCY:** U.S. Dollars

**OTHER HEXAGON INFORMATION:**  
**QUOTE NUMBER:** 2024-61280  
**QUOTE & CHANGE ORDER EXPIRATION DATE** May 31, 2024  
**PROJECT MANAGER:**  
**SALES CONTACT:** TJ McGee  
**PROJECT NUMBER:** N/A

**WHEREAS**, the customer named above (hereafter "Customer") and the Intergraph Corporation d/b/a Hexagon Safety & Infrastructure (hereafter "Hexagon") have entered into the agreement named above for products and/or services (hereafter "Agreement");

**WHEREAS**, the Customer and Hexagon desire to amend the Agreement, as set forth below in this Change Order/Change Request (hereafter "Change Order" or "Change Request"), in consideration for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged;

**NOW THEREFORE**, the parties intending to be legally bound, hereby agree as follows:

### ***I. DESCRIPTION OF CHANGE:***

**This Change Order makes the following revisions to this Agreement:**

1. Extends term end date from May 10, 2024 to May 9, 2025

**The detailed technical or functional revisions to the Agreement are described below or in the separately attached statement of work ("SOW"):**

No change

#### **Change Order delivery details**

|   |  |
|---|--|
| <i>Delivery date</i>                            | <i>No Change</i>                       |
| <i>Handling priority</i>                        | <i>No Change</i>                       |
| <i>Acceptance criteria</i>                      | <i>No Change</i>                       |
| <i>Required deliverables by Customer</i>        | <i>No Change</i>                       |
| <i>Documentation and Training</i>               | <i>No Change</i>                       |
| <i>Changes to Agreement schedule</i>            | <i>Extend term through May 9, 2025</i> |
| <i>Guarantee and Warranty changes</i>           | <i>No Change</i>                       |
| <i>Liability and reliability changes if any</i> | <i>No Change</i>                       |

**Milestone payments as a result of this Change Order are revised as follows:**

No Change

Check One

- ☐ This Change Order does affect the contract value. Unless expressly stated otherwise in this Change Order, all other Terms and Conditions remain unchanged and all Intellectual Property Rights covered by this Change Order remain with Hexagon.
- ☒ This Change Order does not affect the contract value. Unless expressly stated otherwise in this Change Order, all other terms and conditions remain unchanged and all intellectual property rights covered by this Change Order remain with Hexagon.

## II. CHANGE ORDER DETAILS

### Items Added to Agreement:

| Agreement<br>Line Item# | ITEM DESCRIPTION | Part # | QTY | UNIT COST | TOTAL COST |
|-------------------------|------------------|--------|-----|-----------|------------|
|                         |                  |        | -   | -         | -          |
|                         |                  |        | -   | -         | -          |
|                         |                  |        | -   | -         | -          |
| Total of Items Added:   |                  |        |     |           | -          |

### Maintenance of Items Added Above: (if applicable)

| Agreement<br>Line Item#           | ITEM DESCRIPTION | Part # | QTY | UNIT COST | TOTAL COST |
|-----------------------------------|------------------|--------|-----|-----------|------------|
|                                   |                  |        | -   | -         | -          |
|                                   |                  |        | -   | -         | -          |
|                                   |                  |        | -   | -         | -          |
| Total Software Maintenance Added: |                  |        |     |           | -          |

### Items Removed from Agreement:

| Agreement<br>Line Item# | ITEM DESCRIPTION | Part # | QTY | UNIT COST | TOTAL COST |
|-------------------------|------------------|--------|-----|-----------|------------|
|                         |                  |        | -   | -         | -          |
|                         |                  |        | -   | -         | -          |
|                         |                  |        | -   | -         | -          |
| Total of Items Removed: |                  |        |     |           | -          |

### Maintenance of Items Removed Above: (if applicable)

| Agreement<br>Line Item#             | ITEM DESCRIPTION | Part # | QTY | UNIT COST | TOTAL COST |
|-------------------------------------|------------------|--------|-----|-----------|------------|
|                                     |                  |        | -   | -         | -          |
|                                     |                  |        | -   | -         | -          |
|                                     |                  |        | -   | -         | -          |
| Total Software Maintenance Removed: |                  |        |     |           | -          |

## III. SUMMARIES:

| CHANGE ORDER SUMMARY      |   |
|---------------------------|---|
| Additions:                | - |
| Removals:                 | - |
| Customer Credit Applied:  | - |
| Total Change Order Price: | - |

| CONTRACT CREDIT BALANCE          |   |
|----------------------------------|---|
| Credit before this Change Order: | - |
| Change Order Adjustments:        | - |
| Credit after this Change Order:  | - |

**IV. CHANGE ORDER APPROVAL:**

**IN WITNESS WHEREOF**, Hexagon and Customer have signed this Change Order/Change Request as of the date written above.

**APPROVED BY:** \_\_\_\_\_  
**Authorized Signature**  
**Hexagon Safety & Infrastructure**

**Date:** \_\_\_\_\_

**APPROVED BY:** \_\_\_\_\_  
**Customer Authorized Signature**

**Date:** \_\_\_\_\_

---

This Agreement may be executed in one or more counterparts, each of which shall be deemed to be original, and all of which together shall constitute one and the same Agreement. A signature delivered by facsimile shall be deemed to be an original signature and shall be effective upon receipt thereof by the other party.

---