

Request for Change Order

Procurement Services Division

Attach copies of all prior Change Orders

Date: May 27, 2025
MinuteTraq (IQM2) ID #:

-				
Purchase Order	#: 921021/5164-1	Original Purchase Mar 10, 2021	Change Order #: 3	Department: ETSB
Vendor Name: AT&T Inc.			Vendor #: 10008	Dept Contact: Eve Kraus
Background and/or Reason for Change Order Request:	27, 2024 to July	inge Order #3 to AT&T Inc. PO 92 9, 2025 in the County Finance so ere is no monetary change being	oftware to allow for paym	ne Last Invoice Allowed Date from Octobe ent and accounting of contractual
		IN ACCORDANCE V	WITH 720 ILCS 5/33E-9	
(A) Were not	reasonably foresee	able at the time the contract was sig	gned.	
(B) The change is germane to the original contract as signed.				
\bigcirc (C) Is in the b	est interest for the	County of DuPage and authorized b	y law.	
<u>~_</u> x		INCREAS	E/DECREASE	
A Starting co	\$315,000.			
B Net \$ chan	\$48,000.			
C Current contract amount (A + B)				\$363,000.
D Amount of this Change Order Increase Decrease				\$0.
E New contract amount (C + D)				\$363,000.
F Percent of current contract value this Change Order represents (D / C)				0.00%
G Cumulative percent of all Change Orders (B+D/A); (60% maximum on construction contracts)				15.24%
	- r		NO NOT REQUIRED	
Increase/Dec	rease quantity fror	n: to: should be: nce		
		DECISION M	IEMO REQUIRED	
Increase (gre	eater than 29 days)	contract expiration from:	to:	
☐ Increase ≥ \$3	2,500.00, or ≥ 10%,	of current contract amount 🔲 Fur		
OTHER - exp				
		d Date greater than 29 days	999	37
ek Prepared By (Init	tials)	630-550-7743 May 27, 2025 Phone Ext Date	LMZ AMARECOMMENDED	630-878-2509 May 27, 2029 aval (Initials) Phone Ext Date
		REVIEWED	BY (Initials Only)	
Buyer		Date	Procurement Officer	5/29/2025 Tyate
Chief Financial ((Decision Memo		Date	Chairman's Office (Decision Memos Over \$	525,000) Date