



DUPAGECOUNTY

Technology Committee – IT Projects Update



Technology Committee

Technology Projects Update



DUPAGECOUNTY



Cybersecurity Incident

What: On April 28th, a cybersecurity incident occurred, and DuPage County has since recovered. However, the county continues to implement changes to enhance our security and recovery capabilities.

Highlights:

- Cybersecurity & DR FY26 Budget Request: June 27, 2025
- Update to the Board: August 12, 2025
- Lessons Learned Session: September 24, 2025
- Data mining exercise: Ongoing

Watch Items:

- Invest more funding into IT security countywide (**underway**)
- Empower County IT to manage all security and infrastructure operations directly or as the Lead Support Team
- Formalize disaster recovery and business continuity plans



DUPAGECOUNTY



ENTERPRISE RESOURCE PLANNING

ERP Systems

What: Implementing new ERP systems to enhance performance and streamline workflows for Finance and HR

Highlights:

- HR/Payroll System (Dayforce) Implementation
 - **Go-live Date: TBD**
 - Actively addressing implementation challenges and moving things forward
 - Hot Issues:
 - Data accuracy and consistency
 - Reporting accuracy
 - Outstanding implementation issues
 - New parallel testing
- Finance ERP RFP
 - To be released in **2026**

Watch Items:

- Timing of Financial ERP RFP launch and integration requirements



DUPAGECOUNTY



Mainframe Shutdown Project


What: The IT Department will shut down DuPage County's 40-year-old mainframe in 2025

Highlights:

- **Timeline Change:** Q3 2025
- **Warrants Application:** Implemented, and IT is awaiting the green light to shut off the Sheriff's Office's access to warrants data in the mainframe
- **Budget:** The IT Department did not allocate budget funds for the maintenance or support of the mainframe in FY2026.

Watch Items:

- **Remaining Application** – Warrants application
- **Mainframe Maintenance** – FY26 support and maintenance will not be renewed at this time.



DUPAGECOUNTY



Additional Project Updates



- ☐ MHC/Image Express Server Upgrade – **COMPLETED**
- ☐ PRMS MFR/OCR 10.0 Upgrade Project – **BEHIND SCHEDULE**
- ☐ PRMS RFP (Planning Phase) – **IN PROGRESS**
- ☐ Operational Excellence Campaign – **IN PROGRESS**
- ☐ Probation CMS (PCMS) Upgrade – **IN PROGRESS**
- ☐ Judicial Arbitration Project – **IN PROGRESS**
- ☐ Treasurer's Office Reconciliation Tool – **IN PROGRESS**
- ☐ Recorder's Office Tech Projects – Discussions
- ☐ Community Services Support Platform – **IN PROGRESS**
- ☐ FOIA Request Tool – **NOT STARTED**



DUPAGECOUNTY



Municipal Tech Roundtable

August Meeting Highlights – Completed

1. Gartner Presentation – Technology Cost Optimization in State and Local Governments
2. DuPage County Cyber Incident Update
3. DOJ New Rule on Accessibility
4. DP Tech Innovation Day Event
5. Collaboration Opportunities Updates
 - Cybersecurity and AI Taskforce
 - Police Records Management System

Next Meeting: Thursday, November 6, 2025



DUPAGECOUNTY



Q & A



DUPAGECOUNTY



DUPAGECOUNTY

Thank you!
