FAP Route 0347 - lllinois Route 38

At Naperville Road

County Section Number 19-00195-00-CH
Job No.: P-91-022-20

DuPage County

PPS No.: 1-80466-0800

JN-120-503

ADDENDUM AGREEMENT

This Addendum Agreement entered into this day of , 2026 A.D., by and

between the STATE OF ILLINOIS, acting by and through its DEPARTMENT OF
TRANSPORTATION, hereinafter called the STATE, and the COUNTY OF DUPAGE of the State

of lllinois, hereinafter called the COUNTY.

WITNESSETH:

WHEREAS, the STATE and the COUNTY entered into an AGREEMENT executed on
January 7, 2020, for upgrading the intersections of lllinois Route 38 at Naperville Road, County
Section No: 19-00195-00-CH, Job No.: P-91-022-20, hereinafter referred to as the

IMPROVEMENT; and

WHEREAS, the STATE and the COUNTY are desirous of extending the completion date

of the IMPROVEMENT.

NOW THEREFORE BE IT AGREED that the aforementioned AGREEMENT is amended
to require all work on the IMPROVEMENT must be completed by January 6, 2030, and no
payments will be made to the COUNTY for any work performed after January 6, 2030, and is

hereby amended by this addendum.



This Agreement shall be binding upon and inure to the benefit of the parties hereto, their

successors and assigns.

COUNTY OF DUPAGE

By:

Deborah A. Conroy, Chair
DuPage County Board

Date:

Attest:
(SEAL)

By:

Jean Kaczmarek, County Clerk

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

By: By:

.Gia Biagi Date 'Jack Elston, PE Date
Secretary of Transportation Engineer of Design and Environment

Job No.: P-91-022-20
Agreement No.: JN-120-503
Addendum One



MODIFICATION AFFIDAVIT

AFFIANT: County of DuPage, Illinois
Division: Division of Transportation
Address: 421 N. County Farm Road

Wheaton, IL. 60187

Submitting AGENCY: Illinois Department of Transportation

Division: Bureau of Business Services, Office of Finance and Administration
Address: 2300 South Dirksen Parkway
Springtield, IL. 62764
Job No.: P-91-022-20
Contract No: JN-120-503

County Section No.: 19-00195-00-CH

[, Stephen M. Travia, Director of Transportation, for the County of DuPage Illinois, (“AFFIANT™),
hereby state the following:

We concur with the request to extend the subject contract for Phase I Preliminary Engineering for
upgrading the intersections at Illinois Route 38 at Naperville Road. DuPage County Section No.:
19-00195-00-CH (“IMPROVEMENT") through January 6, 2030, with the Illinois Department of
Transportation (“AGENCY™), on behalf of the state of Illinois.

This AFFIANT and the AGENCY, prior to original contract end date, agreed to the services and
dates in the attached contract extension. The work on the IMPROVEMENT has been delayed and
the work is still ongoing.

AFFIANT:

_Signatureonfile o/
Stepuct vi. 11avia ate 4

Director, Division of Transportation

Subscribed and sworn before me this £ U of SR o b e 2095 .

Signatureonfile

<jll.ul] 1L uulLv U
My Commission Expires: /0/( (/5697

VN
(Seal) “OFFICIAL SEAL”
Joan Eilen McAvoy
NOTARY PUBLIC, STATE OF ILLINOIS
Conimisalon No, 979562
My Commission Expires 10/16/2027




Other Action Item

DT-R-0002A-20

AMENDMENT TO RESOLUTION DT-R-0002-20
BETWEEN THE COUNTY OF DU PAGE, ILLINOIS AND
THE ILLINOIS DEPARTMENT OF TRANSPORTATION FOR
IMPROVEMENTS TO CH 23/NAPERVILLE ROAD
AT ILLINOIS ROUTE 38
SECTION 19-00195-05-CH
(CORRECTION OF PROJECT SECTION NUMBER)

WHEREAS, the DuPage County Board heretofore adopted Resolution DT-R-0002-20 on
December 10, 2019 approving an agreement between the County of DuPage (hereinafter
“County”) and the Illinois Department of Transportation (hereinafter “State”) for intersection
improvements at CH 23/Naperville Road and Illinois Route 38 (hereinafter PROJECT), which
referenced Project Section Number 19-00195-00-CH; and

WHEREAS the Section Number for the PROJECT should have read 19-00195-05-CH.

NOW, THEREFORE, BE IT RESOLVED, by the DuPage County Board, that the
Section Number for the PROJECT shall be amended to read 19-00195-05-CH.

BE IT FURTHER RESOLVED, that a copy of this Amending Resol
State, by and through the Division of Transportation.

Enacted and approved this 10th day of Mav. X% at Wheaton. [llinois. /

Signatureonfile

DANIEL J. CRONIN, CHAIRMAN
DU PAGE COUNTY BOARD

. Slgnatureonfile

J]_nly L e Lni\fll'll\_l_al\f ARSI L L LA AN

on besent to the

AYES 15
NAYS O
ABSENT 3



Resolution
DT-R-0002-20

INTERGOVERNMENTAL AGREEMENT
BETWEEN THE COUNTY OF DU PAGE, ILLINOIS
AND ILLINOIS DEPARTMENT OF TRANSPORTATION
CH 23/NAPERVILLE ROAD AT ILLINOIS ROUTE 38
SECTION 19-00195-00-CH
(COUNTY TO BE REIMBURSED 50%; UP TO $125,000.00)

WHEREAS, the County of DuPage (hereinafter "COUNTY") and the Illinois Department
of Transportation (hereinafter “STATE”), in order to facilitate the free flow of traffic and to

ensure the safety of the motoring public desire to improve CH 23/Naperville Road at Illinois
Route 38, Section 19-00195-00-CH (hereinafter referred to as the “IMPROVEMENT”); and

WHEREAS, the COUNTY and the STATE desire to cooperate in an effort to construct
the IMPROVEMENT because of the immediate benefit of the IMPROVEMENT to the people of
the State of Illinois and to the residents of DuPage County; and

WHEREAS, the COUNTY will be the lead agency for Phase I preliminary engineering
study, and through a separate agreement previously approved, will appropriate and initially fund
said engineering cost subject to 50% reimbursement, up to $125,000.00, by the STATE; and

WHEREAS, an Intergovernmental Agreement, (hereinafter “AGREEMENT”) has been
prepared and attached hereto, which outlines the responsibilities and financial participation of the
parties related to Phase I preliminary engineering for the IMPROVEMENT.

NOW, THEREFORE, BE IT RESOLVED by the County Board of DuPage County, that
the Clerk and Chairman of the Board be hereby directed and authorized to execute the referenced
AGREEMENT with the STATE; and

BE IT FURTHER RESOLVED, that three (3) original copies of the Resolution and
AGREEMENT be sent to the STATE, by and through the DuPage County Division of
Transportation.

Enacted and approved this 10th day of Decenrs2 20fn el b

Signatureon file

V  DANIEL J. CRONIN, CHAIRMAN
DU PAGE COUNTY BOARD

e Olghatureonfile

JEANEACZMAREK, COUNTY CLERK

AYES 16
NAYS O
ABSENT 2
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AGREEMENT
29
This AGREEMENT entered this 744 day of J;-u/arly , 208 AD.,

by and between the STATE OF ILLINOIS, acting by and through its DEPARTMENT
OF TRANSPORTATION hereinafter called the STATE, and the COUNTY OF

DUPAGE of the State of lllinois, hereinafter called the COUNTY.

WITNESSETH:

WHEREAS, the STATE and the COUNTY in order to facilitate the free flow of traffic
and ensure safety to the motoring public, are desirous of upgrading the intersection
of lllinois Route 38 at Naperville Road, hereinafter referred to as the

IMPROVEMENT,; and

WHEREAS, the COUNTY has agreed to act as the lead agency in performing the

Phase | Preliminary Engineering Study associated with the IMPROVEMENT; and

WHEREAS, the STATE has agreed to participate in the costs for the Phase |

Preliminary Engineering Study.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the

parties hereto agree as follows:



. The COUNTY agrees to perform the Phase | Preliminary Engineering Study
required for the IMPROVEMENT including all work required to complete a

Project Development Report.

. The COUNTY agrees to pay for the Phase | Preliminary Engineering Study

required for the IMPROVEMENT subject to reimbursement by the STATE.

. The STATE agrees to reimburse the COUNTY for 50% of all costs associated
with the Phase | Preliminary Engineering Study. The STATE’s current cost

participation is estimated at $125,000.

. The COUNTY further agrees that a consulting engineer shall be retained using a
qualifications-based selection process so as to be eligible for possible federal

funds for future phases of the IMPROVEMENT.

. The STATE further agrees that upon execution of this agreement, and receipt of
an invoice from the COUNTY listing the first and subsequent progress payments
to their consulting engineer, the STATE will pay the COUNTY it's proportionate

share of all costs as invoiced, not to exceed $125,000.

It is mutually agreed that it may require multiple invoices from the COUNTY for

the STATE to fulfill its financial obligation under the terms of this AGREEMENT.

. The COUNTY agrees that upon completion and approval of the Project
Development Report two complete copies shall be delivered to the STATE'’s

Region One Engineer.



Obligations of the STATE and COUNTY will cease immediately without penalty or
further payment being required if, in any fiscal year, the lllinois General Assembly or
Federal funding source fails to appropriate or otherwise make available funds for this

Phase | Preliminary Engineering Study.

This AGREEMENT and the covenants contained herein shall be null and void in the
event the contract covering the Preliminary Engineering Study contemplated herein
is not awarded within the three years subsequent to execution of the agreement.

This Agreement shall be binding upon and inure to the benefit of the parties hereto,

their successors and assigns. ;. Pk .
Signatureon file

Daniel J. Cronin

Atteé _ t f I Chairman, DuPage County Board
By: Igna urmn I e ¥ Date: /,R‘/O”/q
JeagKaczmarek 7 7
County Clerk
(SEAL)

STATE OF ILLINOIS, DEPARTMENT OF TRANSPORTATION

Signatureonfile_ Signatureonfile

Jack X Elston, P.E. Omer Osman
Bureau Chief, Design & Environment Acting Secretary

Date: 'z 5{ ‘ZQZ:2 By: A/M
Paul A.Loete, P.E. Date

Director, Office of Highways Project
Implementation, Chief Engineer

Job No.: P-91-022-20
JN-120-503



December 20, 2018 & £
= o~
A 5 O
Mr. Christopher C. Snyder, P.E. o e
Director of Transportation/County Engineer rn o
DuPage County ARk
Division of Transportation P
421 North County Farm Road g 5
Wheaton, Il 60187-2553 g P
® -

JN-120-503

JN-120-502

lllinois Department of Transportation

Office of Highways Project Implementation / Region 1 / District 1
201 West Center Court / Schaumbury, lilinois 60196-1096

s

Dear Mr. Snyder;

The lilinois Department of Transportation (Department) is in receipt of DuPage
County's (County) letter dated December 6, 2018 requesting state financial
participation in two locally initiated improvement projects: [ltinois Route 38 at
Naperville Road and US Route 34 (Ogden Avenug) at Cross Street and at
Finley/Belmont Road. The Department has reviewed your request and offers

the following information.

The Depariment will consider state financial participation in the non-federal
gortion of the payable construction and construction engineering associated
with the lllinois Route 38 at Naperville Road and US Route 34 (Ogden Avenus)
at Cross Street and at Finley/Belmont Road improvements for approaches

currently under the Department's jurisdictien. 1t is the Department’s
understanding that the County will be seeking Federal Surface Transportation

Pregram (STP) funding through the DuPage Mayors and Managers
Conference, or through the Shared Regional Fund, to allow for full funding of

the County’s projects.

Based on the cost estimates provided by the County, the anticipated costs for
Phase | engineering are provided in the table below. The Department can
provide fifty percent (50%) of the cost of the locally initiated Phase |
engineering. These amounts can be made available in a program year (o
correspond with the County's schedule for Phase | engineering. Please note
that a qualifications-based selection (QBS) process is required for the
procurement of engineering services for federally funded projects.

‘ County State
Total Cost Participation  Participation

Project Location

Hinois Route 38 at $250.000 $125.000 $125,000

Naperville Road
US Route 34 (Ogden
Avenue) at Cross Street
and at Finley/Belmont $350.000 $175.000
Road

$175,000



HWJEM
Highlight


Mr. Christopher C. Snyder, P.E.
December 20, 2018
page two

The Department’s anticipated maximum financial participation for the Phase |
engineering in these locally initiated improvements shall not exceed $300,000.
Any increase in anticipated state financial participation resulting from refined
costs estimated during the project development process must be requested in
writing and approved prior to any additional expenditure. This will serve as
Letter of Intent and will serve as a basis for the preparation of the future formal
intergovernmental agreement for the improvements. The County will continue
to act as the lead agency for these improvements and will continue to process
this project through the District's Bureau of Local Roads and Streets. Future
cost sharing in subsequent phases of work will be contingent upon the
availability of federal funds and scope of work on the intersection approaches.

At the end of this letter, there is an area where you can state your concurrence
to the state financial participation in this locally initiated improvement. Please
indicate your concurrence and return an original signed copy of this letter at
your earliest convenience.

If you have any questions or need additional information, please contact me or
Mike Sullivan, Area Programmer, at (847) 705-4078.

Very trulv vours. /

Signatureonfile

AUy J. gwgiey, F.pJ
Region One Engineer

Concur;

~Signatureonfile

Do Not Concur:;

Title:

&Mlﬂ:ﬁq_zm—;juﬁm / 4%4 £n 1/
7 7

Date: )
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