AGREEMENT
BETWEEN THE COUNTY OF DUPAGE, ILLINOIS
AND CIORBA GROUP, INC.
FOR PROFESSIONAL CONSTRUCTION ENGINEERING SERVICES
2025 PAVEMENT MAINTENANCE - SOUTH REGION
SECTION #: 25-PVMTC-25-GM

This professional services agreement (hereinafter referred to as
the AGREEMENT), made this day of , 2025, between
the County of DuPage, a body corporate and politic, with offices at 421
North County Farm Road, Wheaton, Illinois (hereinafter referred to as
the COUNTY) and Ciorba Group, Inc., licensed to do business in the State
of Illinois, with offices at 8725 W. Higgins Road, Suite 600, Chicago,
Illinois 60631; (hereinafter referred to as the CONSULTANT). The COUNTY
and the CONSULTANT are hereinafter sometimes individually referred to
as a “party” or as the “parties.”

RECITALS

WHEREAS, the COUNTY by virtue of its power set forth in “Counties
Code” (55 ILCS 5/5-1001 et seqg.) and “Illinois Highway Code” (605 ILCS
5/5-101 et seq.) is authorized to enter into this AGREEMENT; and

WHEREAS, the COUNTY requires professional construction engineering
services for 2025 Pavement Maintenance-South Region, Section # 25-
PVMTC-25-GM (hereinafter referred to as “PROJECT”); and

WHEREAS, the CONSULTANT has experience and expertise in this area
and is 1in the business of providing such professional construction
engineering services and is willing to perform the required services
for an amount not to exceed $471,773.00; and

WHEREAS, the CONSULTANT acknowledges that it is qualified with the
Illinois Department of Transportation (IDOT)to perform the services
covered by this AGREEMENT and 1i1s in good standing and has not been
barred from performing professional services; and

WHEREAS, the COUNTY has adopted a Stormwater Ordinance. The
CONSULTANT acknowledges the necessary oversight to ensure compliance
with the Stormwater Ordinance in the event the PROJECT necessitates
this scope of work.

NOW, THEREFORE, 1in consideration of the premises, the mutual
covenants, terms, and conditions herein set forth, and the
understandings of each party to the other, the parties do hereby
mutually covenant, promise and agree as follows:



1.0 INCORPORATION AND CONSTRUCTION

1.1 All recitals set forth above are incorporated herein and made
part thereof, the same constituting the factual basis for
this AGREEMENT.

1.2 The headings of the paragraphs and subparagraphs of this
AGREEMENT are inserted for convenience of reference only and
shall not be deemed to constitute part of this AGREEMENT or
to affect the construction hereof.

1.3 The exhibits referenced in this AGREEMENT shall be deemed
incorporated herein and made a part hereof.

2.0 SCOPE OF SERVICES

2.1 Services are to be provided by the CONSULTANT according to
the Scope of Work, specified as Exhibit A, attached hereto.
The CONSULTANT shall complete all the services set forth in
said exhibit for the compensation set forth in Section 7.0,
below, unless otherwise modified as provided herein.

2.2 The CONSULTANT shall prepare and distribute meeting minutes
within seven (7) days following meetings between the COUNTY
or other group and the CONSULTANT concerning the PROJECT.

2.3 The COUNTY may, from time to time, request changes in the
Scope of Work in this AGREEMENT. Any such changes, including
any increase or decrease in the CONSULTANT’S compensation and
Scope of Work, shall be documented by an amendment to this
AGREEMENT in accordance with Section 14.0 of this AGREEMENT,
except as allowed in Paragraph 15.3, below.

2.4 The relationship of the CONSULTANT to the COUNTY is that of
independent contractor, and nothing in this AGREEMENT 1is
intended nor shall be construed to <create an agency,
employment, joint venture relationship, or any other
relationship allowing the COUNTY to exercise control or
direction over the manner or method by which the CONSULTANT
or 1ts sub-contractors/sub-consultants provide services
hereunder. Neither the CONSULTANT nor the CONSULTANT’S
employees shall be entitled to receive any COUNTY benefits.
The CONSULTANT shall be solely responsible for the payment of
all taxes and withholdings required by law which may become
due regarding any compensation paid by the COUNTY to the
CONSULTANT.
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2.5 Services deemed to be a professional service under this
AGREEMENT shall be performed and/or supervised by individuals
licensed to practice by the State of 1Illinois 1in the
applicable professional discipline.

2.6 Neither the CONSULTANT, nor the CONSULTANT'S employees, shall
be retained as expert witnesses by the COUNTY except as by
separate agreement.

3.0 NOTICE TO PROCEED

3.1 Authorization to proceed shall be given on behalf of the
COUNTY by the Director of Transportation (hereinafter
referred to as the "Director"), in the form of a written Notice
to Proceed following execution of the AGREEMENT by the County
Board Chair.

Authorization to proceed with wvarious tasks, described in
Exhibit A, will be given to the CONSULTANT by representatives
of the Division of Transportation.

3.2 In addition to the Notice to Proceed, the Director, or his/her
designee, may, on behalf of the COUNTY, approve, deny,
receive, accept or reject any submission, notices or invoices
from or by the CONSULTANT, as provided for in this AGREEMENT,
including but limited to, acts performed in accordance with
Paragraphs 3.3, 4.1, 5.2, 6.1, 7.3, 7.4, 8.2, 8.3, 15.3 and
21.2, as well as any requirements contained in Exhibits A and
C attached hereto.

3.3 The CONSULTANT shall not perform additional work related to
a submittal until the COUNTY has completed its review of the
submittal, unless otherwise directed 1in writing Dby the

Director or his designee. The CONSULTANT may continue to
work on items unrelated to the submittal under review by the
COUNTY.

4.0 TECHNICAL SUBCONSULTANTS

4.1 Prior written approval of the COUNTY shall be required before
the CONSULTANT hires any sub-consultant(s) to complete
COUNTY-ordered technical or professional tasks or work under
the terms of +this AGREEMENT. COUNTY approval of sub-
consultant (s) includes approval of any new employee rates
(Exhibit C) and/or fee schedule if permitted in Paragraph
7.3.
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4.2 The CONSULTANT shall supervise any sub-consultant(s) hired by
the CONSULTANT and the CONSULTANT shall be solely responsible
for any and all work performed by said sub-consultant, or
sub-consultants, 1n the same manner and with the same
liability as if performed by the CONSULTANT.

4.3 The CONSULTANT shall require any sub-consultant hired for the
performance of any work or activity in connection to this
AGREEMENT to agree and covenant that the sub-consultant also
meets the terms of Sections 8.0 and 13.0 and Paragraph 26.4
of this AGREEMENT and shall fully comply therewith while
engaged by the CONSULTANT in working for the COUNTY on the
PROJECT.

5.0 TIME FOR PERFORMANCE

5.1 The CONSULTANT shall commence work to meet the requirements
for professional construction engineering services on the
PROJECT after the COUNTY issues its written Notice to Proceed.
The COUNTY is not liable and will not pay the CONSULTANT for
any work performed before the date of the Notice to Proceed.

5.2 Unless otherwise defined in Exhibit A, the CONSULTANT shall
submit a schedule for completion of the PROJECT within ten
(10) days of the written Notice to Proceed. The schedule is
subject to approval by the COUNTY. All of the services
required hereunder shall be completed by June 30, 2026, unless
the term of this AGREEMENT is extended in conformity with
Article 14 below.

5.3 If the CONSULTANT is delayed at any time in the progress of
the PROJECT by any act or neglect of the COUNTY or by any
employee of the COUNTY or by changes ordered by the COUNTY,
or any other causes beyond the CONSULTANT'S control, the sole
remedy and allowance shall be an extension of time for
completion. Such extension shall be that which is determined
reasonable Dby the COUNTY wupon consultation with the
CONSULTANT. The CONSULTANT shall accept and bear all other
costs, expenses and liabilities that may result from such
delay.

6.0 DELIVERABLES

6.1 The CONSULTANT shall provide the COUNTY on or before the
expiration of this AGREEMENT, or promptly after notice of
termination or when the Director directs, the files, records,
reports, documentation, etc. specified in Exhibit A or as
otherwise agreed to by the COUNTY and CONSULTANT.
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7.

0

COMPENSATION

The COUNTY shall pay the CONSULTANT for services rendered and
shall only pay in accordance with the provisions of this
AGREEMENT. The COUNTY shall not be obligated to pay for any
services not in compliance with this AGREEMENT.

Total payments to the CONSULTANT under the terms of this
AGREEMENT shall not under any circumstances exceed
$471,773.00, as specified in Exhibit A attached hereto, which
exhibit is hereby incorporated by reference. This amount is
a “not to exceed” amount. In the event the COUNTY directs the
CONSULTANT to do work which would cause the stated amount to
be exceeded, the CONSULTANT shall not be responsible for such
work until this AGREEMENT is modified pursuant to Article
14.0.

For services performed by the CONSULTANT, the COUNTY shall
pay a cost-plus fixed fee not to exceed the amount given in
Section 7.2 above. This total fee includes any and all direct
labor, direct costs, overhead and the fixed fee, which are
all costs the CONSULTANT will be reimbursed for 1in its
performance of the work defined in Exhibit A. A chart listing
the hourly rate ranges for the CONSULTANT'S staff and approved
sub-consultant’s staff, didentified by classification, 1is
attached and incorporated hereto as Exhibit C.

The COUNTY retains the authority to 1limit the maximum rate
per classification on Exhibit C and the maximum rate allowed
(listed on Exhibit C) at the time of execution of this
AGREEMENT shall not increase for the duration of this
AGREEMENT .

It is the sole responsibility of the CONSULTANT to provide
the COUNTY with a current Exhibit C (including Exhibit C for
approved sub-consultant(s)) when invoices are submitted for
the PROJECT.

If the scope of work for this AGREEMENT includes the use of
job classifications covered by the prevailing rate of wages,
the prevailing rate must be reflected in the cost estimate
for this AGREEMENT. The rates have been ascertained and
certified by the Illinois Department of Labor for the locality
in which work is to be performed. If the Illinois Department
of Labor revises the prevailing rates of wages to be paid, as
listed in the specification of rates, the CONSULTANT may not
pay less than the revised rates of wages. Current wage rate
information shall be obtained by wvisiting the Illinois
Department of Labor by calling 312-793-2800 or web site at
http://www2.illinois.gov/idol/. It is the responsibility of
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the CONSULTANT to review the rates applicable to the work in
this AGREEMENT, at regular intervals, in order to ensure the
timely payment of current rates. Provision of this
information to the CONSULTANT, by means of the Illinois
Department of Labor web site, satisfies the notification of
revisions by the COUNTY to the CONSULTANT pursuant to the
Act, and the CONSULTANT agrees that no additional notice 1is
required. The CONSULTANT shall notify each of its sub-
consultants of the revised rates of wages.

7.5 The CONSULTANT shall submit invoices for services rendered,
including any allowable expenses, to the COUNTY. All invoices
shall include a remittance address. The COUNTY shall not be
required to pay the CONSULTANT more often than monthly. Each
invoice shall be submitted in a format agreed to in advance
by the COUNTY. Each invoice shall also include a progress
report that describes work completed for the invoice period,
anticipated work for the next invoice period, outstanding
issues or items that require a response, whether the work is
progressing according to the approved schedule, and a
discussion of the budget status. The CONSULTANT shall provide
the COUNTY with a valid taxpayer identification number prior
to making any request for compensation. Payment will not be
made for services completed or expenses incurred more than
six-months (180 days) prior to submission of any invoice and
any statute of limitations to the contrary is hereby waived.
When requested by the COUNTY, the CONSULTANT shall submit
certified time sheets as additional documentation for the
invoiced services.

7.6 Upon approval of properly documented invoices, the COUNTY
shall reimburse the CONSULTANT the amount—invoiced for work
completed in accordance with this AGREEMENT, provided that
the amount invoiced together with the amounts of previous
partial payments do not exceed the total compensation
specified in this AGREEMENT. The COUNTY may not deny a
properly documented claim for compensation, in whole or in
part, without cause. The COUNTY reserves the right to reserve
a sum equal to not more than five percent (5%) of the total
AGREEMENT amount to ensure performance. The COUNTY shall pay
all invoices pursuant to 50 ILCS 505, “Local Government Prompt
Payment Act.”

7.7 In the event of any overcharge by the CONSULTANT, the
CONSULTANT shall refund the COUNTY within thirty (30) days of
discovery of said overcharge by the CONSULTANT or notice to
the CONSULTANT by the COUNTY. The COUNTY reserves the right
to offset any overcharges against any amounts due and owing
the CONSULTANT under this or any other AGREEMENT between the
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parties. The COUNTY shall be entitled to the statutory
interest rate for Jjudgments wunder Illinois law for any
overcharges not timely refunded (or credited) in accord with
this provision, which interest shall be in addition to any
other remedies the COUNTY may have under the law or this
AGREEMENT.

7.8 Upon acceptance of all deliverables specified in Exhibit A of
this AGREEMENT, final payment shall be made to the CONSULTANT,
including any retainage.

8.0 CONSULTANT'S INSURANCE

8.1 The CONSULTANT shall maintain, at its sole expense, insurance
coverage including:

8.1.a Worker's Compensation Insurance in statutory amounts.

8.1.b Employer's Liability Insurance in an amount not less
than one million dollars ($1,000,000.00)each accident
/injury and one million dollars ($1,000,000.00) each

employee/disease.
8.1.c Commercial (Comprehensive) General Liability
Insurance, (including contractual 1liability) with a

limit of not less than three million dollars
($3,000,000.00) aggregate; including limits of not less
than two million dollars ($2,000,000.00) per
occurrence, and one million dollars ($1,000,000.00)
excess liability. An Endorsement must also be provided
naming the County of DuPage c/o the Director of
Transportation, DuPage County Division of
Transportation, its’ Officers, Elected Officials and
employees, 421 N. County Farm Rd., Wheaton, IL 60187,
as an additional insured. This additional insured
endorsement is to be on a primary and non-contributory
basis and include a waiver of subrogation endorsement.

8.1.d Commercial (Comprehensive) Automobile Liability
Insurance with minimum limits of at least one million
dollars ($1,000,000.00) for any one person and one
million dollars ($1,000,000.00) for any one occurrence
of death, bodily injury or property damage 1in the

aggregate annually. An Endorsement must also be
provided naming the County of DuPage c/o the Director
of Transportation, DuPage County Division of

Transportation, its’ Officers, Elected Officials and
employees, 421 N. County Farm Rd., Wheaton, IL 60187,
as an additional insured. This additional insured
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endorsement is to be on a primary and non-contributory
basis and include a waiver of subrogation endorsement.

8.1.e Professional Liability Insurance (Errors and Omissions)
shall be provided with minimum limits of at least one
million dollars ($1,000,000.00) per incident/two
million dollars ($2,000,000.00) aggregate during the
term of this AGREEMENT and shall be maintained in the
form of an additional endorsement for a period of four
(4) years after the date of the final payment for this
AGREEMENT. The CONSULTANT shall provide the COUNTY
endorsements at the beginning of each year evidencing
same or a new carrier policy that has a retroactive date
prior to the date of this AGREEMENT.

8.2 It shall be the duty of the CONSULTANT to provide to the
COUNTY copies of the CONSULTANT'S Certificates of Insurance,
as well as all applicable coverage and cancellation
endorsements before issuance of a Notice to Proceed. It is
the further duty of the CONSULTANT to immediately notify the
COUNTY if any insurance required under this AGREEMENT has
been cancelled, materially changed, or renewal has been
refused, and the CONSULTANT shall immediately suspend all
work in progress and take the necessary steps to purchase,
maintain and provide the required insurance coverage. If a
suspension of work should occur due to insurance
requirements, upon verification by the COUNTY of the
CONSULTANT curing any breach of its required insurance
coverage, the COUNTY shall notify the CONSULTANT that the
CONSULTANT can resume work under this AGREEMENT. The
CONSULTANT shall accept and bear all costs that may result
from the cancellation of this AGREEMENT due to CONSULTANT'S
failure to provide and maintain the required insurance.

8.3 The coverage limits required under subparagraphs 8.1l.c and
8.1.d above may be satisfied through a combination of primary
and excess coverage. The insurance required to be purchased
and maintained by the CONSULTANT shall be provided by an
insurance company acceptable to the COUNTY, and except for
the insurance required in subparagraph 8.1.e licensed to do
business in the State of Illinois; and shall include at least
the specific coverage and be written for not less than the
limits of the liability specified herein or required by law
or regulation whichever is greater; and shall be so endorsed
that the coverage afforded will not be canceled or materially
changed until at least thirty (30) days prior written notice
has been given to the COUNTY except for cancellation due to
non-payment of premium for which at least fifteen (15) days
prior written notice (five days allowed for mailing time) has
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been given to the COUNTY. If the CONSULTANT is satisfying
insurance required through a combination of primary and
excess coverage, the CONSULTANT shall require that said
excess/umbrella liability policy include in the “Who 1is
Insured” pages of the excess/umbrella policy wording such as
“Any other person or organization you have agreed in a written
contract to provide additional insurance” or wording to that
effect. The CONSULTANT shall provide a copy of said section
of the excess/umbrella liability policy upon request by the
COUNTY.

8.4 The CONSULTANT shall require all approved sub-consultants,
anyone directly or indirectly employed by any of them, or by
anyone for whose acts any of them may be liable under this
AGREEMENT to maintain the same insurance required of the
CONSULTANT, including naming the COUNTY as an additional
insured in the same coverage types and amounts as the
CONSULTANT, per Section 8.0. The COUNTY retains the right to
obtain evidence of sub-consultants’ insurance coverage at any
time.

9.0 INDEMNIFICATION

9.1 The CONSULTANT shall indemnify, hold harmless and defend the
COUNTY, its officials, officers, agents, and employees from
and against all liability, claims, suits, demands,
proceedings and actions, including costs, fees and expense of
defense, arising from, growing out of, or related to, any
loss, damage, injury, death, or loss or damage to property
resulting from, or connected with, the CONSULTANT'S negligent
or willful acts, errors or omissions in its performance under
this AGREEMENT.

9.2 Nothing contained herein shall be construed as prohibiting
the COUNTY, its officials, directors, officers, agents, and
employees from defending through the selection and use of
their own agents, attorneys and experts, any claims, suits,
demands, proceedings and actions brought against them.
Pursuant to 1Illinois 1law, any attorney representing the
COUNTY, under this paragraph or paragraph 9.1, who is not
already an Assistant State’s Attorney, is to be appointed a
Special Assistant State’s Attorney, in accordance with the
applicable law. The COUNTY’S participation in its defense
shall not remove the CONSULTANT’S duty to indemnify, defend,
and hold the COUNTY harmless, as set forth above.
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9.3 Any indemnity as provided in this AGREEMENT shall not be
limited by reason of the enumeration of any insurance coverage

herein provided. The CONSULTANT’S indemnification of the
COUNTY shall survive the termination, or expiration, of this
AGREEMENT .

9.4 The COUNTY does not waive, by these indemnity requirements,
any defenses or protections under the Local Governmental and
Governmental Employees Tort Immunity Act (745 ILCS 10/1 et
seq.) or otherwise available to it, or to the CONSULTANT,
under the law.

10.0 SATISFACTORY PERFORMANCE

10.1 The COUNTY is entering into an AGREEMENT with this CONSULTANT
because the CONSULTANT professes to the COUNTY that it will
employ the standard of care within its profession in the
performance of the services herein contracted. Accordingly,
the CONSULTANT’ S and sub-consultant (s) standard of
performance under the terms of this AGREEMENT shall be that
which is to the satisfaction of the COUNTY and meets the
quality and standards commonly  provided by similar
professional engineering firms practicing in the COUNTY and
the State of Illinois.

10.2 In the event there are no similar professional firms
practicing in DuPage County, Illinois, with respect to the
type of work for which this CONSULTANT has been engaged, the
CONSULTANT'S services shall be performed in a manner
consistent with the customary skill and care of 1its
profession.

10.3 If any errors, omissions, or acts, intentional or negligent,
are made by the CONSULTANT, or its’ sub-consultant(s), in any
phase of the work, the correction of which requires additional
field or office work, the CONSULTANT shall be required to
perform such additional work as may be necessary to remedy
same without undue delay and without charge to the COUNTY. In
the event any errors or omissions are detected after the
expiration or termination of the AGREEMENT, the CONSULTANT
may at the COUNTY’S option have the responsibility to cure
same under this provision.

10.4 Acceptance of the work shall not relieve the CONSULTANT of
the responsibility for the quality of its work, nor its
liability for loss or damage resulting from any errors,
omissions, or negligent or willful acts by the CONSULTANT or
its sub-consultants.
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11.0 BREACH OF CONTRACT

11.1 Either party’s failure to timely cure any material breach of

this AGREEMENT shall relieve the other party of the
requirement to give thirty (30) day notice for termination of
this AGREEMENT in accordance with Paragraph 16.1, below.
Whenever a party hereto has failed to timely cure a breach of
this AGREEMENT, the other party may terminate this AGREEMENT
by giving ten (10) days written notice thereof to the
breaching party. ©Notwithstanding the above term, the
CONSULTANT’S failure to maintain insurance in accordance with
Section 8.0, above, or 1in the event of any of the
contingencies described in Paragraph 16.1 below, shall be
grounds for the COUNTY’S 1immediate termination of this
AGREEMENT .

12.0 OWNERSHIP OF DOCUMENTS

13.

0

12.1 The CONSULTANT agrees that any and all deliverables prepared

12.

12.

12.

for the COUNTY under the terms of this AGREEMENT shall be
properly arranged, 1indexed and delivered to the COUNTY as
provided in paragraph 6.1. An electronic copy of all
applicable deliverables, in a format designated by the
COUNTY’ S representative, shall be provided to the COUNTY.

The documents and materials made or maintained under this
AGREEMENT shall be and will remain the property of the COUNTY
which shall have the right to use same without restriction or
limitation and without compensation to the CONSULTANT other
than as provided in this AGREEMENT. The CONSULTANT waives
any copyright interest in said deliverables.

The COUNTY acknowledges that the use of information that
becomes the property of the COUNTY pursuant to Paragraph 12.2,
for purposes other than those contemplated in this AGREEMENT,
shall be at the COUNTY'S sole risk.

The CONSULTANT may, at 1ts sole expense, reproduce and
maintain copies of deliverables provided to the COUNTY.

COMPLIANCE WITH THE LAW AND OTHER AUTHORITIES

13.1 The CONSULTANT, and sub-consultant(s), shall comply with

Federal, State and Local statutes, ordinances and regulations
and obtain permits, licenses, or other mandated approvals,
whenever applicable.
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13.2 The CONSULTANT, and sub-consultant(s), shall not dis-
criminate against any worker, job applicant, employee, or any
member of the public, because of race, creed, color, sex,
age, handicap, or national origin, or otherwise commit an
unfair employment practice. The CONSULTANT, and sub-
consultant(s), shall comply with the provisions of the
Illinois Human Rights Act, as amended, 775 ILCS 5/-101, et
seqg., and with all rules and regulations established by the
Department of Human Rights.

13.3 The CONSULTANT, by its signature on this AGREEMENT, certifies
that it has not been barred from being awarded a contract or
subcontract under the Illinois Procurement Code, 30 ILCS
500/1-1, et seqg.; and further certifies that it has not been
barred from contracting with a wunit of State or 1local
government as a result of a wviolation of Section 33E-3 or
33E-4 of the 1Illinois Criminal Code (Illinois Compiled
Statutes, Chapter 720, paragraph 5/33E-3).

13.4 The CONSULTANT, by its signature on this AGREEMENT, certifies
that no payment, gratuity or offer of employment, except as
permitted by the Illinois State Gift Ban Act and the County
of DuPage Ethics Ordinance, was made by or to the CONSULTANT,
or CONSULTANT’S personnel, 1in relation to this AGREEMENT.
The CONSULTANT has also executed the attached Ethics
Disclosure Statement that is made a part hereof and agrees to
update contribution information on an ongoing basis during
the life of the AGREEMENT as required by said Ordinance.

13.5 The CONSULTANT covenants that it has no conflicting public or
private interest and shall not acquire directly or indirectly
any such interest which would conflict in any manner with the
performance of the  CONSULTANT'S services under this
AGREEMENT.

13.6 In accordance with the Vendor Information Reporting Act (35
ILCS 200/18-50.2), the COUNTY is required to collect and
electronically publish data from all consultants and
subconsultants as to: (1) whether they are a minority-owned,
women-owned or veteran-owned business as defined by the
Business Enterprise for Minorities, Women and Persons with
Disabilities Act (30 ILCS 575/.01 et seqg.); and (2) whether
the consultant or any subconsultants are self-certifying or
whether they hold certifications for those above-referenced
categories. If self -certifying, the consultants and
subconsultants shall disclose whether they qualify as a small
business under federal Small Business Administration
standards. In compliance with the Vendor Information
Reporting Act, within 60 calendar days of the COUNTY’s award
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13.

of the contract for work covered under this AGREEMENT, the
awarded consultant, and each subconsultant, must complete the
Awarded Vendor Questionnaire.

(found at https://mwv.dupageco.org/) .

The CONSULTANT acknowledges knowledge of the COUNTY’S
Procurement Ordinance, which is hereby incorporated in this
AGREEMENT, and has had an opportunity to review it. The
CONSULTANT agrees to submit changes for Scope of Work or
compensation in accordance with said Ordinance.

14.0 MODIFICATION OR AMENDMENT

14.1 The parties may modify or amend terms of this AGREEMENT only

14.

15.0 TERM

15.

1

by a written document duly approved and executed by both
parties.

The CONSULTANT agrees to submit changes for Scope of Work or
compensation on a COUNTY designated form.

OF THIS AGREEMENT

The term of this AGREEMENT shall begin on the date the
AGREEMENT is fully executed, and shall continue in full force
and effect until the earlier of the following occurs:

(a) The termination of this AGREEMENT in accordance with the
terms of Section 16.0, or

(b) The expiration of this AGREEMENT on June 30, 2026, or to
a new date agreed upon by the parties, or

(c) The completion by the CONSULTANT and the COUNTY of their
respective obligations wunder this AGREEMENT, in the
event such completion occurs before June 30, 2026.

15.2 The CONSULTANT shall not perform any work under this AGREEMENT

after the expiration date set forth in Paragraph 15.1 (b),
above, or after the early termination of this AGREEMENT. The
COUNTY is not liable and will not reimburse the CONSULTANT
for any work performed after the expiration/ termination date
of the AGREEMENT. However, nothing herein shall be construed
to relieve the COUNTY of its obligation to pay the CONSULTANT
for work satisfactorily performed prior to expiration or
termination of the AGREEMENT and delivered in accordance with
Paragraph 6.1, above.
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15.3 The term for performing this AGREEMENT may be amended by a

Change Order, or other COUNTY designated form, signed by both
parties without formal amendment pursuant to paragraph 14.1
above.

16.0 TERMINATION

17.

0

16.1 Except as otherwise set forth in this AGREEMENT, either party

16.

16.

2

shall have the right to terminate this AGREEMENT for any cause
or without cause thirty (30) days after having served written
notice wupon the other party, except 1in the event of
CONSULTANT’S failure to maintain suitable insurance at the
requisite coverage amounts, insolvency, bankruptcy or
receivership, or if the CONSULTANT is barred from contracting
with any unit of government, or is subsequently convicted or
charged with a violation of any of the statutes or ordinances
identified in Section 13.0, above, in which case termination
shall be effective immediately upon receipt of notice from
COUNTY at COUNTY’S election.

Upon such termination, the liabilities of the parties to this
AGREEMENT shall cease, but they shall not be relieved of the
duty to fulfil their obligations wup to the date of
termination, or to pay for services rendered prior to
termination. There shall be no termination expenses.

Upon termination of the AGREEMENT, all data, work products,
reports and documents produced because of this AGREEMENT
shall become the property of the COUNTY. Further, the
CONSULTANT shall provide all deliverables within fourteen
(14) days of termination of this AGREEMENT in accordance with
the other provisions of this AGREEMENT.

ENTIRE AGREEMENT

17.1 This AGREEMENT, including matters incorporated Therein,

17.

17.

contains the entire agreement between the parties.

There are no other covenants, warranties, representations,
promises, conditions or understandings; either oral or
written, other than those contained herein.

This AGREEMENT may be executed in one or more counterparts,
each of which shall for all purposes be deemed to be an
original and all of which shall constitute the same
instrument.
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18.

19.

20.

21.

17.4 In event of a conflict between the terms or conditions of
this AGREEMENT and any term or condition found in any exhibit
or attachment, the terms and conditions of this AGREEMENT
shall prevail.

0 ASSIGNMENT

0

0

18.1 Either party may assign this AGREEMENT provided, however, the
other party shall first approve such assignment, in writing.

SEVERABILITY

19.1 In the event any provision of this AGREEMENT is held to be
unenforceable or invalid for any reason, the enforceability
thereof shall not affect the remainder of the AGREEMENT. The
remainder of this AGREEMENT shall be construed as 1if not
containing the particular provision and shall continue in
full force, effect, and enforceability, in accordance with
its terms.

19.2 In the event of the contingency described in Paragraph 19.1,
above, the parties shall make a good faith effort to amend
this AGREEMENT pursuant to Paragraph 14.1, above, in order to
remedy and, or, replace any provision declared unenforceable
or invalid.

GOVERNING LAW

20.1 The laws of the State of Illinois shall govern this AGREEMENT
as to both interpretation and performance.

20.2 The venue for resolving any disputes concerning the parties’
respective performance under this AGREEMENT shall be the
Judicial Circuit Court for DuPage County.

NOTICES

21.1 Any required notice shall be sent to the following addresses
and parties:

Ciorba Group, Inc.
8725 W. Higgins Road, Suite 600
Chicago, Illinois 60631
ATTN: Duane 0O’Laughlin

Chief Operating Officer
Phone: 773.355.2923
Email: dolaughlin@ciorba.com
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DuPage County Division of Transportation
421 N. County Farm Road
Wheaton, IL 60187
ATTN: Stephen M. Travia
Director of Transportation
Phone: 630.407.6900
Email: Stephen.travia@dupagecounty.gov

21.2 All notices required to be given under the terms of this

AGREEMENT shall be in writing and either (a)
served personally during regular business hours; (8:00a.m.-
4:30p.m. CST or CDT Monday-Friday); (b) served by facsimile
transmission during regqular business hours (8:00a.m.-4:

30p.m.CST or CDT Monday-Friday); (c) served by certified or
registered mail, return receipt requested, properly addressed
with postage prepaid; or (d) served by email transmission
during regular business hours (8:00 a.m. - 4:30 p.m. CST or
CDT Monday-Friday), return receipt requested. Notices served
personally, by facsimile or email transmission shall be
effective upon receipt, and notices served by mail shall be
effective upon receipt as verified by the United States Postal
Service. Each party may designate a new location for service
of notices by serving notice thereof in accordance with the
requirements of this Paragraph, and without compliance to the
amendment procedures set forth in Paragraph 14.1, above.

22.0 WAIVER OF/FAILURE TO ENFORCE BREACH

22.1 The parties agree that the waiver of, or failure to enforce,
any breach of this AGREEMENT shall not be construed, or
otherwise operate, as a waiver of any future breach of this
AGREEMENT and shall not prevent the remaining party from
enforcing this AGREEMENT with respect to a different breach.

23.0 FORCE MAJEURE

23.1 Neither party shall be liable for any delay or non-performance
of their obligations caused by any contingency beyond their
control including but not limited to Acts of God, war, civil
unrest, strikes, walkouts, fires or natural disasters.

24 .0 ACCESS TO PROPERTY
24 .1 The CONSULTANT shall make a reasonable effort to obtain access

to property of a third party necessary for the performance of
its obligations under this AGREEMENT. If the CONSULTANT is
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unable to obtain access to the property, the COUNTY shall be
responsible for securing access for the CONSULTANT. 1In the

Event the COUNTY cannot secure access for the CONSULTANT, the
COUNTY shall excuse the CONSULTANT from the performance of
any work that necessitated such access. The CONSULTANT shall
have no claim to compensation for any work excused under this
provision. The COUNTY shall provide the CONSULTANT, upon the
CONSULTANT’S request, with proof of the COUNTY’S permission,
or legal authority, to enter onto the property of a third
party.

24.2 In the event of the following: a) it is necessary for the
CONSULTANT to access the property of a third party in order
for the CONSULTANT to perform its obligations under this
AGREEMENT, and b) the COUNTY has obtained an easement,
license or other grant of authority allowing the CONSULTANT
to access such property; the CONSULTANT shall fully abide by
and comply with the terms and conditions of said authorizing
instrument as though the CONSULTANT were a signatory thereto.

25.0 DISPOSAL OF SAMPLES AND HAZARDOUS SUBSTANCES

25.1 All non-hazardous samples and Dby-products from sampling
processes performed in connection with the services provided
under this AGREEMENT shall be disposed of by the CONSULTANT
in accordance with applicable law. Any and all materials,
including wastes that cannot be introduced back into the
environment under existing law without additional treatment
shall be deemed hazardous wastes, radioactive wastes, or
hazardous substances (“Hazardous Substances”) related to the
services and shall be packaged in accordance with the
applicable law by the CONSULTANT and turned over to the COUNTY
for appropriate disposal.  The CONSULTANT shall not arrange
or otherwise dispose of Hazardous Substances under this
AGREEMENT. The CONSULTANT, at the COUNTY’S request, may
assist the COUNTY in identifying appropriate alternatives for
off-site treatment, storage or disposal of the Hazardous
Substances, but the CONSULTANT shall not make any independent
determination relating to the selection of a treatment,
storage, or disposal facility nor subcontract such activities
through transporters or others. The COUNTY shall sign all
necessary manifests for the disposal of Hazardous Substances.

If the COUNTY requires: (1) the CONSULTANT’S agents or
employees to sign such manifests; or (2) the CONSULTANT to
hire, for the COUNTY, the Hazardous Substances

transportation, treatment, or a disposal contractor for the
Hazardous Substances, then for these two purposes, the
CONSULTANT shall be considered to act as the COUNTY’S agent
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so that the CONSULTANT will not be considered to be a
generator, transporter, or disposer of such substances or
considered to be the arranger for disposal of Hazardous
Substances.

26.0 QUALIFICATIONS

26.1 The CONSULTANT shall employ only persons duly licensed or

26.

26.

26.

registered in the appropriate category in responsible charge
of all elements of the work covered under this AGREEMENT, for
which Illinois Statutes require license or registration, and
further shall employ only well qualified ©persons in
responsible charge of any elements of the work covered under
this AGREEMENT, all subject to COUNTY approval.

The CONSULTANT’S key personnel specified in the AGREEMENT
(Project Manager: Michael Kowalski, P.E., Senior Project
Engineer) shall be considered essential to the work covered
under this AGREEMENT. If for any reason, substitution of a
key person becomes necessary, the CONSULTANT shall provide
advance written notification of the substitution to the
COUNTY. Such written notification (Exhibit D) shall include
the proposed successor'’s name and resume of their
qgualifications. The COUNTY shall have the right to approve
or reject the proposed successor.

Failure by the CONSULTANT to properly staff the PROJECT with
qualified personnel shall be enough cause for the COUNTY to
deny payment for services performed by unqualified personnel
and will serve as a basis for cancellation of this AGREEMENT.

The CONSULTANT shall require any sub-consultant(s) utilized
for the PROJECT to employ qualified persons to be the same
extent such qualifications are required of the CONSULTANT’S
personnel. The COUNTY shall have the same rights under
Paragraph 26.3, above, with respect to the CONSULTANT’S sub-
consultant (s) being properly staffed while engaged in the
PROJECT.

(Signature Page follows)
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IN WITNESS OF, the parties set their hands and seals as of the
date first written above.

COUNTY OF DU PAGE CIORBA GROUP, INC.

Signature on file

Deborah A. Conroy, Chair
DuPage County Board Chief Operating Officer

ATTEST BY: ATTEST BY:

.. Signature on file

B

Jean Kaczmarek

County Clerk NAME : /"4./h~4¢4m~? LJO(‘¥:
TITLE: \/rLc /n')-:]_cr-'f 2 Mo’ﬂuavﬂfl
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DuPAGE COUNTY 2025 PAVEMENT MAINTENANCE - SOUTH
SCOPE OF SERVICES

The CONSULTANT agrees to provide, to the satisfaction of the COUNTY, certain engineering services
including construction surveys, staking, inspection, measurement, computation and documentation of
quantities, reporting and record keeping for construction work to be performed by the CONTRACTOR
until completion of work by the CONTRACTOR and acceptance by the COUNTY of the construction
section. Prior to providing suchservices, the CONSULTANT will ascertain the standard practices of
the COUNTY, and will become familiar with the contract documents, which will include the contract
between the COUNTY and the CONTRACTOR and any supplements thereto, the Standard
Specifications and current addenda thereto, the plans for the construction section and approved
changes thereto.

The CONSULTANT further agrees:

(1)

(2)

(3)

(4)

(5)

(6)

(7)

(8)

(9)

hat all work under this AGREEMENT will be observed for compliance with the contract
documents and the standard practices of the COUNTY. Sampling frequencies for inspection
and testing will be as prescribed by the specifications and instruction furnished by the
COUNTY and no variation will be permitted except on written order of the COUNTY.

To provide the necessary personnel to adequately perform the requirements of the
AGREEMENT, and that his/her employees will possess the experience, knowledge and
character to qualify them for the particular duties each is to perform.

To designate a representative from the firm who will act as the RESIDENT ENGINEER for
the CONTRACTOR and monitor the activities of all personnel furnished by the
CONTRACTOR.The designated representative will report to and be directly responsible to
the County's Engineer who is in responsible charge of the construction section.

To furnish the personnel and services required herein, as determined by the rate of
construction progress, within5 days after notification by the COUNTY.

To withdraw from the PROJECT, within two weeks after notification by the COUNTY, any
personnel or services no longer required.

To verify initial horizontal and vertical control prior to contractor staking efforts; obtain cross
sections and other necessary measurements required for compilation of progress and final
estimates in a timely manner so that payment tothe CONTRACTOR will not be unduly
delayed.

To immediately bring to the attention of the COUNTY through the RESIDENT ENGINEER,
failure by the CONTRACTOR to comply with a plan or specification requirement, any problem,
trends toward borderline compliance, or any other occurrence which may be of interest to the
RESIDENT ENGINEER / COUNTY as well as all situations incapable of disposition in the
field. A representative of the CONSULTANT will also be available to attend conferences for
the disposition of such matters when so requested by the COUNTY.

To accurately measure and/or compute all quantities of materials used on the construction
section in accordance with the specifications and standard practice of the COUNTY. Records
of such measurements and computations will be keptin permanent form and will become part
of the construction section records.

The RESIDENT ENGINEER will keep the PROJECT diary describing the progress of
construction, specific problems encountered and all other pertinent information relative to
execution of the contract. The CONSULTANT'S staff shall compile and maintain construction
survey books, other field notes and reports, test records, computations and work papers,
progress and final estimates, and all other data required for completion of the construction
section records. All records, including one set of prints showing recorded changes fromthe
contract plans, will be submitted to the County's Engineer and become the property of the
COUNTY.
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(10)

(11)

(12)

(13)

To furnish all necessary field survey equipment, transportation, communication devices and
safety equipment for personnel as required for work performed as required by the COUNTY.

To complete all measurements, records, including ADA inspection forms, record plans and
final pay estimate not later than six (6) weeks after completion of the actual construction by
the CONTRACTOR.

Any inspection of the work conducted by the CONSULTANTand its officers, and employees,
whether notice of theresults thereof is provided to anyone or not provided to anyone, shall
neither establish any duty on their part nor createany expectation of a duty to anyone,
including but not limited to third parties, regarding workplace safety.

Notify the Material Testing consultant when its' services are required and monitor the
expenditures of saidconsultant. The CONSULTANT shall maintain a record of the Material
Testing consultant's work and review all invoices submitted by the Material Testing consultant
for payment for accuracy. The CONSULTANT shall monitor the work activities of the Material
Testing consultant to be certain all required testing is performed within budget.
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SCOPE OF SERVICES

PHASE Il CONSTRUCTION ENGINEERING
2025 PAVEMENT MAINTENANCE SOUTH - DUPAGE COUNTY

Construction Administration

Preconstruction Meeting - Ciorba Group will chair a preconstruction meeting with the County and
contractor prior to work. Topics will include the progress schedule, traffic control, equipment
location, material storage, progress meetings, work notifications needed, sediment and erosion control
conformance, permit requirements, material inspection, work hour restrictions, payment
requirements, and plan clarifications. Ciorba will prepare and distribute the meeting agenda and
minutes for this, and all future meetings held during construction.

Shop Drawing Review - Ciorba will request that the contractor submit all shop drawings prior to the
preconstruction meeting. Ciorba will review shop drawings to verify that proposed materials and
equipment meet the contract documents.

RFI Responses - Ciorba will respond to requests for information (RFI’s) from the contractor.

Pay Requests - Ciorba will daily document contract quantities completed. Once every month Ciorba
will provide quantities to the contractor to produce an invoice. Ciorba will review the contractor’s
invoice for accuracy, ensure material requirements have been satisfied, see that the proper waivers
and affidavits are provided, and then recommend payment by DuPage County.

Change Orders - Ciorba focuses on providing solutions that minimize delay and added cost when
adjustments are needed to the original design. Concerns will be presented to DuPage County with
alternatives and a recommended course of action.

Progress Meetings - Ciorba will prepare and distribute the progress meeting agenda and minutes.
Invitees to the progress meeting will include County staff, the contractor, and relevant subcontractors.
Topics will include work completed, a look ahead schedule, pay estimates, extra work, traffic control,
erosion control, submittals, RFI’s, and any other relevant discussion items.

Weekly Reports - Ciorba will maintain a diary describing the work accomplished each day. Weekly
progress reports will be prepared using the diary information and provided to both the County and
contractor. Reports will include what and where work was performed by each contractor. Weather
will tracked along with manpower, equipment used, and the controlling work item. Traffic control will
be noted along with visitors and any meetings held.

Punch List - Ciorba will perform a walk through with the County and develop a punch list of items
requiring correction before final acceptance. This list will be provided to the contractor and the
County and updated until completion. Any concerns identified at the walk through will be resolved
prior to final acceptance.

Record Drawings - Modifications to the plans will be measured and documented for inclusion in the
final construction record drawings. Electronic drawings will be provided to the County via PDF showing
all field changes and contract quantities used.

Project Closeout - Project closeout includes material certifications, testing results, final quantity

measurements, balancing change orders and final pay estimates. Field measurements, documentation,
diary records, and photos will be provided to the County in the project job box.

< CiorbaGroup

CONSULTING ENGINEERS
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Construction Observation

Full Time Construction Observation - Contract work will be monitored for conformance with the
contract documents, IDOT Standard Specifications, and County requirements. Ciorba will evaluate and
layout any required removals. Ciorba will spot check elevations as needed during construction.

Video Record - Ciorba will walk the project limits and provide a video record of the existing site
conditions before any contract work takes place. The digital file will be provided to the County on a
flash drive.

Material Verification and Testing - No payment for work will be allowed until the proper material
requirements and needed testing have been satisfied. Testing and material requirements will
monitored according to the contract documents and IDOT Project Procedures Guide (PPG). Ciorba has
included Quality Assurance material testing by Rubino Engineering, Inc in this proposal for HMA and PCC
placements. Ciorba will enforce the testing requirements defined in the contract documents.

Measure and Document Quantities - Measurements and calculations will be made daily and Inspector
Daily Reports will be filled out and entered into the Quantity Book on a regular basis. All
documentation will be completed per IDOT standards.

Daily Diary Record - Ciorba will maintain a Daily Diary describing the work accomplished each day.
Reports will include what and where work was performed by each contractor. Weather will be tracked
along with manpower, equipment used, and the controlling work item. Traffic control will be noted
along with visitors and any meetings held.

Daily Communication - As an on-site extension of the County, Ciorba will maintain daily
communication as needed with DuPage County’s designated representative.

< CiorbaGroup

CONSULTING ENGINEERS
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PROJECT: 2024 PAVEMENT MAINTENANCE - SOUTH

SECTION: 24-PVMTC-23-GM

Pre-Con Meeting 5/6/2025
Work Start 5/12/2025
Completion Date 9/30/2025
Pre-Construction Construction Post Construction/Closeout
Week Ending: 21-Apr 28-Apr | 5-May | 12-May | 19-May | 26-May | 2-Jun | 9-Jun | 16-Jun | 23-Jun | 30-Jun | 7-Jul 14-Jul | 21-Jul | 28-Jul | 4-Aug | 11-Aug| 18-Aug| 25-Aug| 1-Sep | 8-Sep | 15-Sep | 22-Sep | 29-Sep | 6-Oct | 13-Oct 20-Oct 27-Oct | 3-Nov | 10-Nov| Totals
Project Manager - Michael Kowalski 2 2 2 2 2 2 12
Resident Engineer - Michael Kowalski 4 2 2 20 20 20 20 20 20 20 10 10 10 10 10 10 10 10 10 10 10 10 10 10 4 4 4 4 4 4 312
Lead Inspector - Adam Harn 4 22 4 45 45 45 45 45 45 45 45 54 54 54 54 54 54 54 54 45 45 45 54 54 40 40 40 10 10 10 1215
Full Time Inspector-Engineer | 4 6 4 45 45 45 45 45 45 45 45 54 54 54 54 54 54 54 54 45 45 45 54 54 10 10 10 10 10 10 1109
Part Time Inspector-Engineer | 45 45 45 45 45 225
Weekly Totals 12 30 10 110 110 110 112 | 110 110 110 102 118 163 163 118 120 118 163 163 147 100 100 118 118 56 54 56 24 24 24
Pre-Construction 52 Construction| 2583 Post-Construction 238 2873
Vehicle Days
Ciorba 2 2 2 12 12 12 12 12 12 12 10 12 18 18 16 12 12 18 18 18 10 10 12 12 5 1 1 298
Total Vehicle Days 298
Rubino Material Testing
Hours 8 8 16 16 16 24 24 24 24 24 16 16 16 8 8 16 16 4 288
Vehicle Days 0.5 1 1 2 2 2 4 4 4 3 3 3 2 2 2 2 2 2 0.5 42
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FIRM NAME
PRIME/SUPPLEMENT
Prepared By

Work Order #if applicable)

PAYROLL ESCALATION TABLE
FIXED RAISES

Ciorba Group

PRIME

Michael Kowalski

CONTRACT TERM 15 MONTHS
START DATE 4/1/2025
RAISE DATE 1/1/2026

END DATE 7/1/2026

ESCALATION PER YEAR

Bureau of Design and Environment

DATE 03/19/25
PTB-ITEM# 0

OVERHEAD RATE T152.16%

COMPLEXITY FACTOR

% OF RAISE 3%

CURRENT SALARY CAP $90.00

year First date Last date Months % of Contract
0 4/1/2025  1/1/2026 9 60.00%
1 1/2/2026  7/1/2026 6 41.20%
The total escalation = 1.20%

Printed 3/19/2025 5:51 PM

BDE 3608 Template (Rev. 03/10/25)
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FIRM NAME
PRIME/SUPPLEMENT
PTB-ITEM #

Work Order #

PAYROLL RATES

Ciorba Group

PRIME

0

0

ESCALATION FACTOR

JOB SPECIFIC - Classifications and Average Payrates need to match current payrolls submitted to the Department.
WORK ORDERS - Classifications and Average Payrates need to match the master work order agreement.

DATE

1.20%

DEPARTMENT CALCULATED
CLASSIFICATION AVG. PAYROLL RATES RATE
ON FILE ($90.00 CAP)
PROJECT MANAGER I $80.00 $80.96
SENIOR RESIDENT ENGINEER $80.00 $80.96
TECHNICIAN [lI $48.50 $49.08
ENGINEER | $39.00 $39.47

Printed 3/19/2025 5:51 PM

Bureau of Design and Environment

03/19/25

BDE 3608 Template (Rev. 03/10/25)
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SUB-CONSULTANTS
FIRM NAME Ciorba Group DATE 03/19/25
PRIME/SUPPLEMENT PRIME
PTB-ITEM # 0
Work Order # 0
SUB-CONSULTANT Direct Labor Total Contribution to the
NAME (Payroll Only) Prime (Sub-Consultant DL)
RUBINO ENGINEERING 16,045.00 1,604.50
Total 16,045.00 1,604.50

Printed 3/19/2025 5:51 PM BDE 3608 Template (Rev. 03/10/25)
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COST PLUS FIXED FEE
COST ESTIMATE OF CONSULTANT SERVICES
FIRM Ciorba Group DATE 03/19/25
PTB-ITEM # 0 OVERHEAD RATE 152.16%
PRIME/SUPPLEMENT PRIME COMPLEXITY FACTOR 0
Work Order # 0
Phlionly | DBE OVERHEAD SERVICES % OF
Phlll DROP TASKS MANHOURS PAYROLL & DIRECT FIXED BY DBE TOTAL GRAND
HOURS BOX (List the Subs below tasks) FRINGE BENF COSTS FEE OTHERS TOTAL TOTAL
BOX (A) (B) (C) (D) (E) (G) (H) (B-G)

PRE CONSTRUCTION 52 2,673 4,067 19,370 989 - 27,099 5.74%
CONSTRUCTION 2583 123,846 188,444 45,823 - 358,113 75.91%
POST CONSTRUCTION 238 11,997 18,255 4,439 - 34,691 7.35%
RUBINO MATERIAL TESTING - - - 50,265 - 50,265 10.65%
Subconsultant DL 1,605 1,605 0.34%

TOTALS 2,873 $138,516 $210,766 $19,370 $52,856 $50,265 $0 $471,773 100.00%

Department use only

PR + OH = $349,282
PR+OH+DC+FF = $421,508
DBE % = 0%
Phase lll = $0

Printed 3/19/2025 5:51 PM BDE 3608 Template (Rev. 03/10/25)
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AVERAGE HOURLY PROJECT RATES

FIRM Ciorba Group

PTB-ITEM# 0 DATE 03/19/25

PRIME/SUPPLEMENT PRIME

Work Order # 0 SHEET 1 OF 5
TASK TASK TASK TASK TASK

CALC. TOTAL TOTAL TOTAL |PRE CONSTRUCTION CONSTRUCTION POST CONSTRUCTION RUBINO MATERIAL TESTIN(G
PAYROLL AVG. % Wgtd % Wgtd % Wgtd % Wgtd % Wgtd % Wgtd
CLASSIFICATION RATES HOURS Part. Avg Hours Part. Avg | Hours Part. Avg Hours Part. Avg Hours Part. Avg Hours Part. Avg

PROJECT MANAGER Il 80.96 12.0 0.42% 0.34 0 8 0.31% 0.25 4 1.68% 1.36

SENIOR RESIDENT ENGI| $80.96 312.0 10.86% | 8.79 8 15.38% | 12.46| 280 | 10.84% | 8.78 24 10.08% | 8.16

TECHNICIAN 11l 49.08 1,215.0 42.29% | 20.76 30 57.69% | 28.32 ] 1035 | 40.07% | 19.67 | 150 [ 63.03% [ 30.93

ENGINEER | 39.47 1,334.0 46.43% | 18.33 14 26.92% | 10.63 | 1260 | 48.78% | 19.25 60 [ 25.21% [ 9.95

TOTALS 2873.0 100% | $48.21| 52.0 | 100.00% | $51.40]2583.0] 100% | $47.95] 238.0( 100% | $50.41| 0.0 0% $0.00 0.0 0% $0.00

Printed 3/19/2025 5:51 PM BDE 3608 Template (Rev. 03/10/25)
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FIRM NAME Ciorba Group Date: 03/19/25
PRIME/SUPPLEMENT PRIME

PTB-ITEM # 0

Work Order # Michael Kowalski

ITEM

ALLOWABLE

CONTRACT
RATE

TOTAL

Per Diem (per Federal GSA) Up to the state federal maximum $0.00 $0.00
Lodging (per Federal GSA) Actual cost (Up to the federal rate maxi ) $0.00 $0.00
Lodging Taxes and Fees (per Federal GSA) Actual cost $0.00 $0.00
e 3000 s000
Vehicle Mileage (per Federal GSA) Up to the federal rate maximum $0.00 $0.00
Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day 298 $65.00 $19,370.00
Vehicle Rental Actual cost (Up to $55/day) $0.00; $0.00
Vehicle Rental Fuel Actual cost (Submit supporting documentation) $0.00 $0.00
Tolls Actual cost $0.00 $0.00
Parking Actual cost $0.00 $0.00
Overtime Premium portion (Submit supporting documentation) $0.00; $0.00
Shift Differential Actual cost (Based on firm's policy) $0.00 $0.00
Overnight Delivery/Postage/Courier Service Actual cost (Submit supporting documentation) $0.00 $0.00
Copies of Deliverables/Mylars (In-house) Actual cost (Submit supporting documentation) $0.00 $0.00
Copies of Deliverables/Mylars (Outside) Actual cost (Submit supporting documentation) $0.00 $0.00
Project Specific Insurance Actual cost $0.00 $0.00
Monuments (Permanent) Actual cost $0.00 $0.00
Photo Processing Actual cost $0.00 $0.00
2-Way Radio (Survey or Phase Il Only) Actual cost $0.00 $0.00
Telephone Usage (Traffic System Monitoring Only) Actual cost $0.00 $0.00
CADD Actual cost (Max $15/hour) $0.00 $0.00
Web Site Actual cost (Submit supporting documentation) $0.00 $0.00
Advertisements Actual cost (Submit supporting documentation) $0.00 $0.00
Public Meeting Facility Rental Actual cost (Submit supporting documentation) $0.00 $0.00
Public Meeting Exhibits/Renderings & Equipment Actual cost (Submit supporting documentation) $0.00 $0.00
Recording Fees Actual cost $0.00! $0.00]|
Transcriptions (specific to project) Actual cost $0.00 $0.00
Courthouse Fees Actual cost $0.00 $0.00
Storm Sewer Cleaning and Televising Actual cost (Requires 2-3 quotes with IDOT approval) $0.00! $0.00
Traffic Control and Protection Actual cost (Requires 2-3 quotes with IDOT approval) $0.00! $0.00|
Aerial Photography and Mapping Actual cost (Requires 2-3 quotes with IDOT approval) $0.00! $0.00
Utility Exploratory Trenching Actual cost (Requires 2-3 quotes with IDOT approval) $0.00! $0.00|
Testing of Soil Samples* ?;::rlif\:lllagost (provide breakdown of costs to the Department for $0.00 $0.00
Lab Services* égtg:;:::temr:\g:Aefg:e;ﬁiz\cg)of cost for each lab service to $0.00 $0.00
Equipment and/or Specialized Equipment Rental* :;;i?/laI():f):vté’::'f';'r(;v'?::222?:&;2:%‘:;:?;I::[)g]-. approval) $0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Printed 3/19/2025 5:51 PM

BDE 3608 Template (Rev.03/10/25)
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FIRM NAME
PRIME/SUPPLEMENT
Prepared By

Work Order #if applicable)

PAYROLL ESCALATION TABLE

FIXED RAISES

Bureau of Design and Environment

Rubino Engineering, Inc. DATE 03/14/25
Prime PTB-ITEM# 0
Michelle Lipinski
South
CONTRACT TERM 6 MONTHS OVERHEAD RATE 176.27%
START DATE  5/12/2025 COMPLEXITY FACTOR 0
RAISE DATE  3/1/2026 % OF RAISE 3%
CURRENT SALARY CAP $90.00
END DATE  11/12/2025
ESCALATION PER YEAR
year First date Last date Months % of Contract
0 5/12/2025 11/11/2025 6 100.00%
The total escalation = 0.00%

Printed 3/14/2025 5:07 PM

BDE 3608 Template (Rev. 03/10/25)



EXHIBIT A

Page 13 of 16 Bureau of Design and Environment

PAYROLL RATES

FIRM NAME Rubino Engineering, Inc. DATE 03/14/25
PRIME/SUPPLEMENT Prime
PTB-ITEM # 0
Work Order # South
ESCALATION FACTOR 0.00%

JOB SPECIFIC - Classifications and Average Payrates need to match current payrolls submitted to the Department.
WORK ORDERS - Classifications and Average Payrates need to match the master work order agreement.

DEPARTMENT CALCULATED
CLASSIFICATION AVG. PAYROLL RATES RATE
ON FILE ($90.00 CAP)
Material Tester 1 & 2 $45.65 $45.65
Project Manager / Engineer $59.72 $59.72
Staff Engineer / Geologist / Soil Scien $40.28 $40.28
Principal $78.00 $78.00

Printed 3/14/2025 5:07 PM BDE 3608 Template (Rev. 03/10/25)



Bureau of Design and Environment

EXHIBIT A
Page 14 of 16
COST PLUS FIXED FEE

COST ESTIMATE OF CONSULTANT SERVICES

FIRM Rubino Engineering, Inc. DATE 03/14/25
PTB-ITEM # 0 OVERHEAD RATE 176.27%
PRIME/SUPPLEMENT Prime COMPLEXITY FACTOR 0
Work Order # South
Phllonly | DBE OVERHEAD SERVICES % OF
Ph Il DROP TASKS MANHOURS PAYROLL & DIRECT FIXED BY DBE TOTAL GRAND
HOURS | BOX (List the Subs below tasks) FRINGE BENF COSTS FEE OTHERS TOTAL TOTAL
BOX (A) (B) (C) (D) (E) (G) (H) (B-G)
DBE [QA Material Testing 330 16,045 28,283 12,668 5,937 62,933 62,933 100.00%

Subconsultant DL - -

TOTALS 330 $16,045 $28,283 $12,668 $5,937 $0 $62,933 $62,933 100.00%

Department use only
PR + OH = $44,328
PR+OH+DC+FF = $62,933
DBE % = 100%
Phase lll = $0

Printed 3/14/2025 5:07 PM BDE 3608 Template (Rev. 03/10/25)
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AVERAGE HOURLY PROJECT RATES

FIRM Rubino Engineering, Inc.

PTB-ITEM# 0 DATE 03/14/25

PRIME/SUPPLEMENT Prime

Work Order # South SHEET 1 OF 5
TASK TASK TASK TASK TASK

CALC. TOTAL TOTAL TOTAL QA Material Testing
PAYROLL AVG. % Wgtd % Wgtd % Wgtd % Wgtd % Wgtd % Wgtd
CLASSIFICATION RATES HOURS Part. Avg Hours Part. Avg | Hours| Part. Avg | Hours | Part. Avg | Hours Part. Avg | Hours | Part. Avg

Material Tester 1 & 2 $45.65 272.0 82.42% | 37.63 | 272 | 82.42% | 37.63

Project Manager / Enginee 59.72 49.0 14.85% | 8.87 49 14.85% | 8.87

Staff Engineer / Geologist /| $40.28 0.0

Principal 78.00 9.0 2.73% 2.13 9 2.73% | 213

TOTALS 330.0 100% | $48.62 | 330.0 [100.00%|$48.62] 0.0 0% $0.00 | 0.0 0% $0.00 | 0.0 0% $0.00 | 0.0 0% $0.00

Printed 3/14/2025 5:07 PM BDE 3608 Template (Rev. 03/10/25)
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FIRM NAME Rubino Engineering, Inc. Date: 03/14/25
PRIME/SUPPLEMENT Prime
PTB-ITEM # 0
Work Order # Michelle Lipinski
Per Diem (per Federal GSA) Up to the state federal maximum $0.00 $0.00
Lodging (per Federal GSA) Actual cost (Up to the federal rate maximum) $0.00 $0.00
Lodging Taxes and Fees (per Federal GSA) Actual cost $0.00 $0.00
e s000 s000
Vehicle Mileage (per Federal GSA) Up to the federal rate maximum $0.00 $0.00
Vehicle Owned or Leased $32.50/half day (4 hours or less) or $65/full day 42 $65.00 $2,730.00
Vehicle Rental Actual cost (Up to $55/day) $0.00 $0.00
Vehicle Rental Fuel Actual cost (Submit supporting documentation) $0.00 $0.00
Tolls Actual cost $0.00 $0.00
Parking Actual cost $0.00 $0.00
Overtime Premium portion (Submit supporting documentation) 16 $22.83 $365.20
Shift Differential Actual cost (Based on firm's policy) $0.00 $0.00
Overnight Delivery/Postage/Courier Service Actual cost (Submit supporting documentation) $0.00 $0.00
Copies of Deliverables/Mylars (In-house) Actual cost (Submit supporting documentation) $0.00 $0.00
Copies of Deliverables/Mylars (Outside) Actual cost (Submit supporting documentation) $0.00 $0.00
Project Specific Insurance Actual cost $0.00 $0.00
Monuments (Permanent) Actual cost $0.00 $0.00
Photo Processing Actual cost $0.00 $0.00
2-Way Radio (Survey or Phase Il Only) Actual cost $0.00 $0.00
Telephone Usage (Traffic System Monitoring Only) Actual cost $0.00 $0.00
CADD Actual cost (Max $15/hour) $0.00 $0.00
Web Site Actual cost (Submit supporting documentation) $0.00 $0.00
Advertisements Actual cost (Submit supporting documentation) $0.00 $0.00
Public Meeting Facility Rental Actual cost (Submit supporting documentation) $0.00 $0.00
Public Meeting Exhibits/Renderings & Equipment Actual cost (Submit supporting documentation) $0.00 $0.00
Recording Fees Actual cost $0.00 $0.00
Transcriptions (specific to project) Actual cost $0.00 $0.00
Courthouse Fees Actual cost $0.00 $0.00
Storm Sewer Cleaning and Televising Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00
Traffic Control and Protection Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00
Aerial Photography and Mapping Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00
Utility Exploratory Trenching Actual cost (Requires 2-3 quotes with IDOT approval) $0.00 $0.00
Testing of Soil Samples* aA;:;:::/LIK;OSt (provide breakdown of costs to the Department for $0.00 $0.00
Lab Services* Q(e:tgzll):r(‘)iixr:g:/lef;rze:;drz\‘llv;)of cost for each lab service to $0.00 $0.00
Equipment and/or Specialized Equipment Rental* g“f;:'o?llaﬁf;&;ﬁ:’l‘;‘r;ﬁ;z::;ezc'iztgzo\::;:?;lI%%:, approval) $0.00 $0.00
Maximum Theoretical Specific Gravity Laboratory Testing 14 $155.75 $2,180.50
Bulk Specific Gravity Laboratory Testing 14 $133.50 $1,869.00
Ignition Oven Test + Sieve Analysis Laboratory Testing 14 $178.00 $2,492.00
Reflux Extraction + Sieve Analysis Laboratory Testing 7 $178.00 $1,246.00
Compression Testing of Concrete Cylinders Laboratory Testing 30 $19.50 $585.00
Nuclear Gauge Direct Cost 24 $50.00 $1,200.00
$50.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Printed 3/14/2025 5:07 PM

BDE 3608 Template (Rev.03/10/25)
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EXHIBIT C

DUPAGE COUNTY DIVISION OF TRANSPORTATION

Consultant Employee Rate Listing

CONSULTANT: Ciorba Group Inc

PROJECT: 2025 Pavement Maintenance CE-South
Rate Range Reason for
Classification Adjustment/Addition/Deletion
Minimum Maximum
Administrative 36.00 42.00
Engineer | 38.00 44.00
Engineer Il 41.00 47.00
Engineer Ill 44.00 51.00
Engineer IV 47.00 54.00
Lead Structural Engineer 82.00 90.00
Lead Surveyor 55.00 64.00
Principal 90.00 90.00
Project Engineer | 53.00 61.00
Project Engineer I 59.00 68.00
Project Manager | 61.00 71.00
Project Manager Il 80.00 90.00
Project Manager Ill 90.00 90.00
Senior Resident Engineer 80.00 90.00
Structures Engineer Il 43.00 50.00
Structures Engineer llI 45.00 52.00
Technician Ill 48.00 56.00
Intern 25.00 29.00

Note: Maximum rate shall not exceed $90.00 per hour.

Signature on file

Signature of Authorized Agent

for CONSULTANT:

Approved By COUNTY:

Signature

Melissa Bentz

Print Name

Yifang Lu, Chief Highway Engineer

Date: 03/11/2025

Date:

Page 1 of 2
Rev 02/25




EXHIBIT C

DUPAGE COUNTY DIVISION OF TRANSPORTATION

Consultant Employee Rate Listing

CONSULTANT: Rubino Engineering, Inc.

PROJECT: 2025 Pavement Maintenance — South Region

L Rate Range Reason for
Classification Adjustment/Addition/Deletion
Minimum Maximum

Material Tester 1 & 2 40.00 65.00
Project Manager / Engineer 40.00 70.00
Staff Engineer / Geologist / Soil 30.00 55.00
Scientist

Principal 70.00 90.00

Note: Maximum rate shall not exceed $90.00 per hour.

Signature of Authorized Agent
for CONSULTANT:

Approved By COUNTY:

Signature on file

Signature "7 °

Michelle Lipinski, P.E.

Print Name

Yifang Lu, Chief Highway Engineer

Date: March 14, 2025

Date:

Page 1 of 2
Rev 02/25




Exhibit C Notes

The Classification represents a position within the CONSULTANT’S operation that is filled by one or more
personnel that have similar duties and responsibilities.

This Exhibit should include all classifications that might be involved with the project. This avoids your
resubmittal and the need to go through the approval process again.

Minimum rate is the lowest rate being paid to personnel for a particular classification (rounded down to nearest
$ amount).

Maximum rate is the top rate being paid to personnel for a particular classification considering employee raises
within contract period (rounded up to nearest dollar amount). (Maximum rate at minimum rate + 15% is usually
a good amount to cover contract period.)

Page 2 of 2



EXHIBIT D

DU PAGE COUNTY DIVISION OF TRANSPORTATION
CONSULTANT STAFF CHANGE NOTIFICATION

The Consulting Firm of

hereby notifies the COUNTY through the that they need to reassign staff for the

project,

Section No.

Position to be changed:

Person to be replaced:

Effective date:

Reason for requesting change:

Proposed Replacement (Name and Title):

(attach resume)

Transition Plan (provide an outline of the steps that the CONSULTANT will take to assure
adequate exchange of information and responsibility, including Principal Engineer oversight
and requested involvement by COUNTY staff.
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