AGREEMENT
BETWEEN THE COUNTY OF DUPAGE, ILLINOIS
AND TROTTER AND ASSOCIATES, INC.
FOR DESIGN AND CONSTRUCTION PROFESSIONAL ENGINEERING SERVICES

This professional services agreement (hereinafter referred to as the AGREEMENT), made this 27%
day of January, 2026, between the County of DuPage, a body corporate and politic, with offices at 421
North County Farm Road, Wheaton, Illinois (hereinafter referred to as the COUNTY) and TROTTER
AND ASSOCIATES, INC., licensed to do business in the State of Illinois, with offices at 40W201 Wasco
Road, Suite D, St. Charles, Illinois 60175; (hereinafter referred to as the CONSULTANT). The COUNTY
and the CONSULTANT are hereinafter sometimes individually referred to as a “party” or together as the
“parties.”

RECITALS

WHEREAS, the COUNTY by virtue of its power set forth in “Counties Code” (55 ILCS 5/5-1001
et seq.) and “County Offices, equipment and expenses” (55 ILCS 5/5-1106 et seq.) is authorized to enter
into this AGREEMENT; and

WHEREAS, the COUNTY requires professional design and construction engineering services
related to their sewer collection system and wastewater treatment facilities (hereinafter referred to as
“PROJECT”); and

WHEREAS, the CONSULTANT has experience and expertise in this area and is in the business
of providing such professional engineering services and is willing to perform the required services for an
amount not to exceed $792,899.00; and

WHEREAS, the CONSULTANT acknowledges that it is qualified to perform the services covered
by this AGREEMENT and is in good standing and has not been barred from performing professional
services; and

WHEREAS, the COUNTY has adopted a Stormwater Ordinance. The CONSULTANT
acknowledges the necessary oversight to ensure compliance with the Stormwater Ordinance in the event
the PROJECT necessitates this scope of work.



NOW, THEREFORE, in consideration of the premises, the mutual covenants, terms, and conditions herein
set forth, and the understandings of each party to the other, the parties do hereby mutually covenant,
promise and agree as follows:

1.0 INCORPORATION AND CONSTRUCTION

1.1

1.2

1.3

All recitals set forth above are incorporated herein and made part thereof, the same
constituting the factual basis for this AGREEMENT.

The headings of the paragraphs and subparagraphs of this AGREEMENT are inserted for
convenience of reference only and shall not be deemed to constitute part of this
AGREEMENT or to affect the construction hereof.

The exhibits referenced in this AGREEMENT shall be deemed incorporated herein and
made a part hereof.

2.0 SCOPE OF SERVICES

2.1

2.2

23

24

Services are to be provided by the CONSULTANT according to the Scope of Work,
specified as Exhibit A, attached hereto. The CONSULTANT shall complete all the services
set forth in said exhibit for the compensation set forth in Section 7.0, below, unless
otherwise modified as provided herein. The CONSULTANT agrees to obtain all necessary
permits requested by the COUNTY when required to do so.

The CONSULTANT shall prepare and distribute meeting minutes within seven (7) days
following meetings between the COUNTY or other group and the CONSULTANT
concerning the PROJECT.

The COUNTY may, from time to time, request changes in the Scope of Work in this
AGREEMENT. Any such changes, including any increase or decrease in the
CONSULTANT’S compensation and Scope of Work, shall be documented by an
amendment to this AGREEMENT in accordance with Section 14.0 of this AGREEMENT,
except as allowed in Paragraph 15.3, below.

The relationship of the CONSULTANT to the COUNTY is that of independent contractor,
and nothing in this AGREEMENT is intended nor shall be construed to create an agency,
employment, joint venture relationship, or any other relationship allowing the COUNTY
to exercise control or direction over the manner or method by which the CONSULTANT
or its sub-contractors/sub-consultants provide services hereunder. Neither the
CONSULTANT nor the CONSULTANT’S employees shall be entitled to receive any
COUNTY benefits. The CONSULTANT shall be solely responsible for the payment of all
taxes and withholdings required by law which may become due with regard to any
compensation paid by the COUNTY to the CONSULTANT.



3.0

4.0

2.5

2.6

Services deemed to be a professional service under this AGREEMENT shall be performed
and/or supervised by individuals licensed to practice by the State of Illinois in the
applicable professional discipline.

Neither the CONSULTANT, nor the CONSULTANT’S employees, shall be retained as
expert witnesses by the COUNTY except as by separate agreement.

NOTICE TO PROCEED

3.1

3.2

33

Authorization to proceed shall be given on behalf of the COUNTY by the Chief
Administrative Officer (hereinafter referred to as the "Director"), in the form of a written
Notice to Proceed following execution of the AGREEMENT by the County Board Chair.

Authorization to proceed with various tasks described in Exhibit A will be given to the
CONSULTANT by representatives of the Department of Public Works.

In addition to the Notice to Proceed, the Director, or his/her designee, may, on behalf of
the COUNTY, approve, deny, receive, accept or reject any submission, notices or invoices
from or by the CONSULTANT, as provided for in this AGREEMENT, including but
limited to, acts performed in accordance with Paragraphs 3.3, 4.1, 5.2, 6.1, 7.3, 7.4, 8.2,
8.3, 15.3 and 21.2, as well as any requirements contained in Exhibits B and C attached
hereto.

The CONSULTANT shall not perform additional work related to a submittal until the
COUNTY has completed its review of the submittal, unless otherwise directed in writing
by the Director or his designee. The CONSULTANT may continue to work on items
unrelated to the submittal under review by the COUNTY.

TECHNICAL SUBCONSULTANTS

4.1

4.2

4.3

The prior written approval of the COUNTY shall be required before the CONSULTANT
hires any sub-consultant(s) to complete COUNTY -ordered technical or professional tasks
or services under the terms of this AGREEMENT. COUNTY approval of sub-consultant(s)
includes approval of any new and/or modified employee rates (Exhibit C) and/or fee
schedules as referenced in Paragraph 7.3.

The CONSULTANT shall supervise any sub-consultant(s) hired by the CONSULTANT
and the CONSULTANT shall be solely responsible for any and all work performed by said
sub-consultant, or sub-consultants, in the same manner and with the same liability as if
performed by the CONSULTANT.

The CONSULTANT shall require any sub-consultant hired for the performance of any
work or activity in connection to this AGREEMENT to agree and covenant that the sub-
consultant also meets the terms of Sections 8.0 and 13.0 and Paragraph 26.4 of this



5.0

6.0

7.0

AGREEMENT and shall fully comply therewith while engaged by the CONSULTANT in
services for the COUNTY on the PROJECT or Work Orders.

TIME FOR PERFORMANCE

5.1

5.2

53

The CONSULTANT shall commence work to meet the requirements for professional
services on the PROJECT after the COUNTY issues its written Notice to Proceed. The
COUNTY is not liable and will not pay the CONSULTANT for any work performed before
the date of the Notice to Proceed.

Unless otherwise defined in Exhibit A the CONSULTANT shall submit a schedule for
completion of the PROJECT within ten (10) days of the written Notice to Proceed. The
schedule is subject to approval by the COUNTY. All of the services required hereunder
shall be completed by December 31, 2030, unless the term of this AGREEMENT is
extended in conformity with Article 14 below.

If the CONSULTANT is delayed at any time in the progress of the work by any act or
neglect of the COUNTY or by any employee of the COUNTY or by changes ordered by
the COUNTY, or any other causes beyond the CONSULTANT'S control, the sole remedy
and allowance shall be an extension of time for completion. Such extension shall be that
which is determined reasonable by the COUNTY wupon consultation with the
CONSULTANT. The CONSULTANT shall accept and bear all other costs, expenses and
liabilities that may result from such delay.

DELIVERABLES

6.1

The CONSULTANT shall provide the COUNTY on or before the expiration of this
AGREEMENT, or 14 days after notice of termination or when the Director directs, the
deliverables specified in Exhibit B.

COMPENSATION

7.1.

7.2.

7.3

The COUNTY shall pay the CONSULTANT for services rendered and shall only pay in
accordance with the provisions of this AGREEMENT. The COUNTY shall not be
obligated to pay for any services not in compliance with this AGREEMENT.

Total payments to the CONSULTANT under the terms of this AGREEMENT shall not
under any circumstances exceed $792,899.00. This amount is a “not to exceed” amount. In
the event the COUNTY directs the CONSULTANT to perform services which would cause
the stated amount to be exceeded, the CONSULTANT shall not be responsible for such
services until this AGREEMENT is modified pursuant to Article 14.0.

For services performed, the COUNTY will pay the CONSULTANT at a 3.00 direct labor
multiplier applied to the actual hourly rates of staff and/or the fee schedule(s) as
incorporated herein. The multiplier shall include the cost of overhead, profit and incidental
costs. A chart listing the hourly rate ranges for the CONSULTANT’S staff and approved




7.4

sub-consultant’s staff, identified by classification, is attached and incorporated hereto as
Exhibit C. The CONSULTANT may request adjustments to the hourly rate ranges and
additions or deletions to the position classifications to/from Exhibit C which will be subject
to approval by the COUNTY provided the adjustment(s) do not exceed the total
compensation as stated herein and subject to the terms in 7.3(b) below. The COUNTY
retains the authority to limit the maximum rate per classification on Exhibit C. It is the sole
responsibility of the CONSULTANT to provide the COUNTY with a current Exhibit C
(including Exhibit C for approved sub-consultant(s)) when invoices are submitted for the
PROJECT.

7.3.a If overtime/weekend/holiday (o/w/h) rates are expressly allowed under the
AGREEMENT, but such rates are not otherwise specified, the o/w/h rate for
each category shall be no more than one hundred fifty percent (150%) of the
stated normal rate for that category.

7.3.b The o/w/h rate, when allowed, shall only be permitted if any CONSULTANT
personnel have worked more than 40 hours in a given week (Sunday-Saturday)
on the PROJECT.

7.3.c If this AGREEMENT or a modification thereto authorizes the CONSULTANT
to alter its fees, such fee changes shall be subject to the following unless
otherwise provided in the AGREEMENT: (i) The CONSULTANT may only
change the fees stated in Exhibit C once per calendar year; (ii) fees may not be
changed prior to one hundred twenty (120) days from the date of execution of
this AGREEMENT or from the date of any previous fee change; and (iii) the
CONSULTANT shall provide the COUNTY with forty-five (45) days’ notice
of any proposed fee change. The CONSULTANT shall not invoice the
COUNTY at an increased fee without compliance to the notice requirements
listed above.

If the scope of work for this AGREEMENT includes the use of job classifications covered
by the prevailing rate of wages, the prevailing rate must be reflected in the cost estimate
for this AGREEMENT. The rates have been ascertained and certified by the Illinois
Department of Labor for the locality in which work is to be performed. If the Illinois
Department of Labor revises the prevailing rates of wages to be paid, as listed in the
specification of rates, the CONSULTANT may not pay less than the revised rates of wages.
Current wage rate information shall be obtained by visiting the Illinois Department of
Labor web site at http://www.state.il.us/agency/idol/ or calling 312-793-2814. It is the
responsibility of the CONSULTANT to review the rates applicable to the work in this
AGREEMENT, at regular intervals, in order to insure the timely payment of current rates.
Provision of this information to the CONSULTANT, by means of the Illinois Department
of Labor web site, satisfies the notification of revisions by the COUNTY to the
CONSULTANT pursuant to the Act, and the CONSULTANT agrees that no additional
notice is required. The CONSULTANT shall notify each of its sub-consultants of the
revised rates of wages.




8.0

7.6

7.7

7.8

7.9

The CONSULTANT shall submit invoices, for services rendered including any allowable
expenses, to the COUNTY. All invoices shall include a remittance address. The COUNTY
shall not be required to pay the CONSULTANT more often than monthly. Each invoice
shall be submitted in a format agreed to in advance by the COUNTY. Each invoice shall
also include a progress report that describes work completed for the invoice period,
anticipated work for the next invoice period, outstanding issues or items that require a
response, whether the work is progressing according to the approved schedule, and a
discussion of the budget status. The CONSULTANT shall be required to submit a monthly
progress report to the COUNTY even if a monthly invoice is not submitted to the
COUNTY. The CONSULTANT shall provide the COUNTY with a valid taxpayer
identification number prior to making any request for compensation. Payment will not be
made for services completed or expenses incurred more than six-months (180 days) prior
to submission of any invoice and any statute of limitations to the contrary is hereby waived.
When requested by the COUNTY, the CONSULTANT shall submit certified time sheets
as additional documentation for the invoiced services.

Upon approval of properly documented invoices, the COUNTY shall reimburse the
CONSULTANT the amount-invoiced for services completed in accordance with this
AGREEMENT, provided that the amount invoiced together with the amounts of previous
partial payments do not exceed the total compensation specified in this AGREEMENT.
The COUNTY may not deny a properly documented claim for compensation, in whole or
in part, without cause. The COUNTY shall pay all invoices pursuant to 50 ILCS 505,
“Local Government Prompt Payment Act.”

In the event of any overcharge by the CONSULTANT, the CONSULTANT shall refund
the COUNTY within thirty (30) days of discovery of said overcharge by the
CONSULTANT or notice to the CONSULTANT by the COUNTY. The COUNTY
reserves the right to offset any overcharges against any amounts due and owing the
CONSULTANT under this or any other AGREEMENT between the parties. The
COUNTY shall be entitled to the statutory interest rate for judgments under Illinois law for
any overcharges not timely refunded (or credited) in accord with this provision, which
interest shall be in addition to any other remedies the COUNTY may have under the law
or this AGREEMENT.

Upon acceptance of all deliverables specified in Exhibit B of this AGREEMENT, final
payment shall be made to the CONSULTANT, including any retainage.

CONSULTANT'S INSURANCE

8.1 The CONSULTANT shall maintain, at its sole expense, insurance coverage including:

8.1.a Worker's Compensation Insurance in the statutory amounts.

8.1.b Employer's Liability Insurance in an amount not less than one million dollars
($1,000,000.00) each accident/injury and one million dollars ($1,000,000.00)
each employee/disease.



8.2

8.1.c Commercial (Comprehensive) General Liability Insurance, (including
contractual liability) with a limit of not less than three million dollars
($3,000,000.00) aggregate; including limits of not less than two million dollars
($2,000,000.00) per occurrence, and one million dollars ($1,000,000.00) excess
liability. An Endorsement must also be provided naming the County of
DuPage c/o the Director of Public Works/County Engineer, DuPage
County Department of Public Works, its’ Officers, Elected Officials and
employees, 421 N. County Farm Rd., Wheaton, IL. 60187, as an additional
insured. This additional insured endorsement is to be on a primary and
non-contributory basis and include a waiver of subrogation endorsement.

8.1.d Commercial (Comprehensive) Automobile  Liability Insurance with
minimum limits of at least one million dollars ($1,000,000.00) for any one
person and one million dollars ($1,000,000.00) for any one occurrence of death,
bodily injury or property damage in the aggregate annually. An Endorsement
must also be provided naming the County of DuPage c/o the Director of
Public Works/County Engineer, DuPage County Department of Public
Works, its’ Officers, Elected Officials and employees, 421 N. County Farm
Rd., Wheaton, IL. 60187, as an additional insured. This additional insured
endorsement is to be on a primary and non-contributory basis and include
a waiver of subrogation endorsement.

8.1.e Professional Liability Insurance (Errors and Omissions) shall be provided
with minimum limits of at least one million dollars ($1,000,000.00) per
incident/two million dollars ($2,000,000.00) aggregate during the term of this
AGREEMENT and shall be maintained in the form of an additional endorsement
for a period of four (4) years after the date of the final payment for this
AGREEMENT. The CONSULTANT shall provide the COUNTY
endorsements at the beginning of each year evidencing same or a new carrier
policy that has a retroactive date prior to the date of this AGREEMENT.

It shall be the duty of the CONSULTANT to provide to the COUNTY copies of the
CONSULTANT'S Certificates of Insurance, as well as all applicable coverage and
cancellation endorsements before issuance of a Notice to Proceed. It is the further duty of
the CONSULTANT to immediately notify the COUNTY if any insurance required under
this AGREEMENT has been cancelled, materially changed, or renewal has been refused,
and the CONSULTANT shall immediately suspend all work in progress and take the
necessary steps to purchase, maintain and provide the required insurance coverage. If a
suspension of work should occur due to insurance requirements, upon verification by the
COUNTY of the CONSULTANT curing any breach of its required insurance coverage,
the COUNTY shall notify the CONSULTANT that the CONSULTANT can resume work
under this AGREEMENT. The CONSULTANT shall accept and bear all costs that may
result from the cancellation of this AGREEMENT due to CONSULTANT’S failure to
provide and maintain the required insurance.



9.0

8.3

8.4

The coverage limits required under subparagraphs 8.1.c and 8.1.d above may be satisfied
through a combination of primary and excess coverage. The insurance required to be
purchased and maintained by the CONSULTANT shall be provided by an insurance
company acceptable to the COUNTY, and except for the insurance required in
subparagraph 8.1.e licensed to do business in the State of Illinois; and shall include at least
the specific coverage and be written for not less than the limits of the liability specified
herein or required by law or regulation whichever is greater; and shall be so endorsed that
the coverage afforded will not be canceled or materially changed until at least thirty (30)
days prior written notice has been given to the COUNTY except for cancellation due to
non-payment of premium for which at least fifteen (15) days prior written notice (five days
allowed for mailing time) has been given to the COUNTY. If the CONSULTANT is
satisfying insurance required through a combination of primary and excess coverage, the
CONSULTANT shall require that said excess/umbrella liability policy include in the “Who
is Insured” pages of the excess/umbrella policy wording such as “Any other person or
organization you have agreed in a written contract to provide additional insurance” or
wording to that effect. The CONSULTANT shall provide a copy of said section of the
excess/umbrella liability policy upon request by the COUNTY.

The CONSULTANT shall require all approved sub-consultants, anyone directly or
indirectly employed by any of them, or by anyone for whose acts any of them may be liable
under this AGREEMENT to maintain the same insurance required of the CONSULTANT,
including naming the COUNTY as an additional insured in the same coverage types and
amounts as the CONSULTANT, per Section 8.0. The COUNTY retains the right to obtain
evidence of sub-consultants insurance coverage at any time.

INDEMNIFICATION

9.1

9.2

The CONSULTANT shall indemnify, hold harmless and defend the COUNTY, its
officials, officers, agents, and employees from and against all liability, claims, suits,
demands, proceedings and actions, including costs, fees and expense of defense, arising
from, growing out of, or related to, any loss, damage, injury, death, or loss or damage to
property resulting from, or connected with, the CONSULTANT'S negligent or willful acts,
errors or omissions in its performance under this AGREEMENT.

Nothing contained herein shall be construed as prohibiting the COUNTY, its officials,
directors, officer and employees from defending through the selection and use of their own
agents, attorneys and experts, any claims, suits, demands, proceedings and actions brought
against them. Pursuant to Illinois law, any attorney representing the COUNTY, under this
paragraph or paragraph 9.1, who is not already an Assistant State’s Attorney, is to be
appointed a Special Assistant State’s Attorney, in accordance with the applicable law. The
COUNTY'’S participation in its defense shall not remove the CONSULTANT’S duty to
indemnify, defend, and hold the COUNTY harmless, as set forth above.



9.3

9.4

Any indemnity as provided in this AGREEMENT shall not be limited by reason of the
enumeration of any insurance coverage herein provided. @~ The CONSULTANT’S
indemnification of the COUNTY shall survive the termination, or expiration, of this
AGREEMENT.

The COUNTY does not waive, by these indemnity requirements, any defenses or
protections under the Local Governmental and Governmental Employees Tort Immunity
Act (745 ILCS 10/1 et seq.) or otherwise available to it, or to the CONSULTANT, under
the law.

10.0 SATISFACTORY PERFORMANCE

10.1

10.2

10.3

10.4

The COUNTY is entering into an AGREEMENT with this CONSULTANT because the
CONSULTANT professes to the COUNTY that it will employ the standard of care within
its profession in the performance of the services herein contracted. Accordingly, the
CONSULTANT’S and sub-consultant(s) standard of performance under the terms of this
AGREEMENT shall be that which is to the satisfaction of the COUNTY and meets the
quality and standards commonly provided by similar professional engineering firms
practicing in the COUNTY and the State of Illinois.

In the event there are no similar professional firms practicing in DuPage County, Illinois,
with respect to the type of work for which this CONSULTANT has been engaged, the
CONSULTANT'S services shall be performed in a manner consistent with the customary
skill and care of its profession.

If any errors, omissions, or acts, intentional or negligent, are made by the CONSULTANT,
or its’ sub-consultant(s), in any phase of the work, the correction of which requires
additional field or office work, the CONSULTANT shall be required to perform such
additional work as may be necessary to remedy same without undue delay and without
charge to the COUNTY. In the event any errors or omissions are detected after the
expiration or termination of the AGREEMENT, the CONSULTANT may at the
COUNTY’S option have the responsibility to cure same under this provision.

Acceptance of the work shall not relieve the CONSULTANT of the responsibility for the
quality of its work, nor its liability for loss or damage resulting from any errors, omissions,
or negligent or willful acts by the CONSULTANT or its sub-consultants.

11.0 BREACH OF CONTRACT

11.1

In the event of any breach of this AGREEMENT, the non-breaching party shall give notice
to the breaching party stating with particularity the nature of the alleged breach, and the
breaching party shall be allowed a reasonable opportunity to cure said breach. Either
party’s failure to timely cure any breach of this AGREEMENT shall relieve the other party
of the requirement to give thirty (30) days’ notice for termination of this AGREEMENT in
accordance with Paragraph 16.1, below, and in such a case, ten (10) days’ written notice
to the breaching party is sufficient notice. Notwithstanding the above term, the



CONSULTANT’S failure to maintain insurance in accordance with Section 8.0, above, or
in the event of any of the contingencies described in Paragraph 16.1 below, shall be grounds
for the COUNTY’S immediate termination of this AGREEMENT. Any breach of any
covenant or term of this AGREEMENT by one or more of the CONSULTANT’S sub-
consultants shall be deemed a breach by CONSULTANT subject to the terms of this
AGREEMENT.

12.0 OWNERSHIP OF DOCUMENTS

13.0

12.1

12.2

12.3

12.4

The CONSULTANT agrees that any and all deliverables prepared for the COUNTY under
the terms of this AGREEMENT shall be properly arranged, indexed and delivered to the
COUNTY as provided in paragraph 6.1. An electronic copy of all applicable deliverables,
in a format designated by the COUNTY’S representative, shall be provided to the
COUNTY.

The documents and materials made or maintained under this AGREEMENT shall be and
will remain the property of the COUNTY which shall have the right to use same without
restriction or limitation and without compensation to the CONSULTANT other than as
provided in this AGREEMENT. The CONSULTANT waives any copyright interest in
said deliverables.

The COUNTY acknowledges that the use of information that becomes the property of the
COUNTY pursuant to Paragraph 12.2, for purposes other than those contemplated in this
AGREEMENT, shall be at the COUNTY'S sole risk.

The CONSULTANT may, at its sole expense, reproduce and maintain copies of
deliverables provided to the COUNTY.

COMPLIANCE WITH THE LAW AND OTHER AUTHORITIES

13.1

13.2

The CONSULTANT, and sub-consultant(s), shall comply with Federal, State and Local
statutes, ordinances and regulations and obtain permits, licenses, or other mandated
approvals, whenever applicable.

The CONSULTANT, and sub-consultant(s), shall not discriminate against any worker, job
applicant, employee or any member of the public, because of race, creed, color, sex, age,
handicap, or national origin, or otherwise commit an unfair employment practice. The
CONSULTANT, and sub-consultant(s), shall comply with the provisions of the Illinois
Human Rights Act, as amended, 775 ILCS 5/-101, et seq., and with all rules and regulations
established by the Department of Human Rights.

10



14.0

13.3

13.4

13.5

13.6

13.7

The CONSULTANT, by its signature on this AGREEMENT, certifies that it has not been
barred from being awarded a contract or subcontract under the Illinois Procurement Code,
30 ILCS 500/1-1, et seq.; and further certifies that it has not been barred from contracting
with a unit of State or local government as a result of a violation of Section 33E-3 or 33E-
4 of the Illinois Criminal Code (Illinois Compiled Statutes, Chapter 720, paragraph 5/33E-
3).

The CONSULTANT, by its signature on this AGREEMENT, certifies that no payment,
gratuity or offer of employment, except as permitted by the Illinois State Gift Ban Act and
the County of DuPage Ethics Ordinance, was made by or to the CONSULTANT, or
CONSULTANT’S personnel, in relation to this AGREEMENT. The CONSULTANT has
also executed the attached Ethics Disclosure Statement that is made a part hereof and agrees
to update contribution information on an ongoing basis during the life of the
AGREEMENT as required by said Ordinance.

The CONSULTANT covenants that it has no conflicting public or private interest and shall
not acquire directly or indirectly any such interest which would conflict in any manner with
the performance of the CONSULTANT'S services under this AGREEMENT.

In accordance with the Vendor Information Reporting Act (35 ILCS 200/18-50.2), the
COUNTY is required to collect and electronically publish data from all consultants and
subconsultants as to: (1) whether they are a minority-owned, women-owned or veteran-
owned business as defined by the Business Enterprise for Minorities, Women and Persons
with Disabilities Act (30 ILCS 575/.01 et seq.); and (2) whether the consultant or any
subconsultants are self-certifying or whether they hold certifications for those above-
referenced categories. If self-certifying, the consultants and subconsultants shall disclose
whether they qualify as a small business under federal Small Business Administration
standards. In compliance with the Vendor Information Reporting Act, within 60
calendar days of the COUNTY’S award of the contract for work covered under this
AGREEMENT, the awarded consultant, and each subconsultant, must complete the
Awarded Vendor Questionnaire (found at https://mwv.dupageco.org/).

The CONSULTANT acknowledges knowledge of the COUNTY’S Procurement
Ordinance, which is hereby incorporated in this AGREEMENT, and has had an
opportunity to review it. The CONSULTANT agrees to submit changes for Scope of Work
or compensation in accordance with said Ordinance.

MODIFICATION OR AMENDMENT

14.1

14.2

The parties may modify or amend terms of this AGREEMENT only by a written document
duly approved and executed by both parties.

The CONSULTANT agrees to submit changes for Scope of Work or compensation on a
COUNTY designated form.

11



15.0 TERM OF THIS AGREEMENT

16.0

15.1

15.2

15.3

The term of this AGREEMENT shall begin on the date the AGREEMENT is fully
executed, and shall continue in full force and effect until the earlier of the following occurs:

(a) The termination of this AGREEMENT in accordance with the terms of Section
16.0, or

(b) The expiration of this AGREEMENT on December 31, 2030 or to a new date
agreed upon by the parties, or

(c) The completion by the CONSULTANT and the COUNTY of their respective
obligations under this AGREEMENT, in the event such completion occurs before
December 31, 2030.

The CONSULTANT shall not perform any work under this AGREEMENT after the
expiration date set forth in Paragraph 15.1(b), above or after the early termination of this
AGREEMENT. The COUNTY is not liable and will not reimburse the CONSULTANT
for any work performed after the expiration or termination date of the AGREEMENT.
However, nothing herein shall be construed so as to relieve the COUNTY of its obligation
to pay the CONSULTANT for work satisfactorily performed prior to expiration or
termination of the AGREEMENT and delivered in accordance with Paragraph 6.1, above.

The term for performing this AGREEMENT may be amended by a Change Order, or other
COUNTY designated form, signed by both parties without formal amendment pursuant to
paragraph 14.1 above.

TERMINATION

16.1

16.2

16.3

Except as otherwise set forth in this AGREEMENT, either party shall have the right to
terminate this AGREEMENT for any cause or without cause thirty (30) days after having
served written notice upon the other party, except in the event of CONSULTANT’S failure
to maintain suitable insurance at the requisite coverage amounts, insolvency, bankruptcy
or receivership, or if the CONSULTANT is barred from contracting with any unit of
government, or is subsequently convicted or charged with a violation of any of the statutes
or ordinances identified in Section 13.0, above, in which case termination shall be effective
immediately upon receipt of notice from COUNTY at COUNTY’S election.

Upon such termination, the liabilities of the parties to this AGREEMENT shall cease, but
they shall not be relieved of the duty to perform their obligations up to the date of
termination, or to pay for services rendered prior to termination. There shall be no
termination expenses.

Upon termination of the AGREEMENT, all data, work products, reports and documents

produced because of this AGREEMENT shall become the property of the COUNTY.
Further, the CONSULTANT shall provide all deliverables within fourteen (14) days of

12



termination of this AGREEMENT in accordance with the other provisions of this
AGREEMENT.

17.0 ENTIRE AGREEMENT

18.0

19.0

20.0

17.1  This AGREEMENT, including matters incorporated herein, contains the entire agreement
between the parties.

17.2 There are no other covenants, warranties, representations, promises, conditions or
understandings; either oral or written, other than those contained herein.

17.3  This AGREEMENT may be executed in one or more counterparts, each of which shall for
all purposes be deemed to be an original and all of which shall constitute the same
instrument.

17.4  In event of a conflict between the terms or conditions of this AGREEMENT and any term
or condition found in any exhibit or attachment, the terms and conditions of this
AGREEMENT shall prevail.

ASSIGNMENT

18.1  Either party may assign this AGREEMENT provided, however, the other party shall first
approve such assignment, in writing.

SEVERABILITY

19.1 Inthe event, any provision of this AGREEMENT is held to be unenforceable or invalid for
any reason, the enforceability thereof shall not affect the remainder of the AGREEMENT.
The remainder of this AGREEMENT shall be construed as if not containing the particular
provision and shall continue in full force, effect, and enforceability, in accordance with its
terms.

19.2 In the event of the contingency described in Paragraph 19.1, above, the parties shall make
a good faith effort to amend this AGREEMENT pursuant to Paragraph 14.1, above, in
order to remedy and, or, replace any provision declared unenforceable or invalid.

GOVERNING LAW

20.1  The laws of the State of Illinois shall govern this AGREEMENT as to both interpretation
and performance.

20.2  The venue for resolving any disputes concerning the parties’ respective performance under

this AGREEMENT shall be the Judicial Circuit Court for DuPage County.

13



21.0 NOTICES

22.0

23.0

21.1

21.2

Any required notice shall be sent to the following addresses and parties:

Trotter and Associates, Inc.

ATTN: Chris Marschinke, P.E.
Phone: (630) 587-0470

Email: c.marschinke@trotter-inc.com

DuPage County Department of Public Works

421 N. County Farm Road

Wheaton, IL 60187

ATTN: Nicholas Kottmeyer, P.E., Chief Administrative Officer
Phone: (630) 407-6800

Email: nick.kottmeyer@dupagecounty.gov

All notices required to be given under the terms of this AGREEMENT shall be in writing
and either (a) served personally during regular business hours; (8:00a.m.-4:30p.m. CST or
CDT Monday—Friday); (b) served by certified or registered mail, return receipt requested,
properly addressed with postage prepaid; or (d) served by email transmission during
regular business hours (8:00 a.m. — 4:30 p.m. CST or CDT Monday-Friday), return receipt
requested. Notices served personally, by email transmission shall be effective upon receipt,
and notices served by mail shall be effective upon receipt as verified by the United States
Postal Service. Each party may designate a new location for service of notices by serving
notice thereof in accordance with the requirements of this Paragraph, and without
compliance to the amendment procedures set forth in Paragraph 14.1, above.

WAIVER OF/FAILURE TO ENFORCE BREACH

22.1 The parties agree that the waiver of, or failure to enforce, any breach of this AGREEMENT
shall not be construed, or otherwise operate, as a waiver of any future breach of this
AGREEMENT and shall not prevent the remaining party from enforcing this
AGREEMENT with respect to a different breach.

FORCE MAJEURE

23.1  Neither party shall be liable for any delay or non-performance of their obligations caused

by any contingency beyond their control including but not limited to Acts of God, war,

civil unrest, strikes, walkouts, fires or natural disasters.
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24.0 ACCESS TO PROPERTY

24.1

24.2

The CONSULTANT shall make a reasonable effort to obtain access to property of a third
party necessary for the performance of its obligations under this AGREEMENT. If the
CONSULTANT is unable to obtain access to the property, the COUNTY shall be
responsible for securing access for the CONSULTANT. In the event the COUNTY cannot
secure access for the CONSULTANT, the COUNTY shall excuse the CONSULTANT
from the performance of any work that necessitated such access. The CONSULTANT
shall have no claim to compensation for any work excused under this provision. The
COUNTY shall provide the CONSULTANT, upon the CONSULTANT’S request, proof
of the COUNTY’S permission, or legal authority, to enter onto the property of a third party.

In the event of the following: a) it is necessary for the CONSULTANT to access the
property of a third party in order for the CONSULTANT to perform its obligations under
this AGREEMENT, and b) the COUNTY has obtained an easement, license or other grant
of authority allowing the CONSULTANT to access such property; the CONSULTANT
shall fully abide by and comply with the terms and conditions of said authorizing
instrument as though the CONSULTANT were a signatory thereto.

25.0 DISPOSAL OF SAMPLES AND HAZARDOUS SUBSTANCES

25.1

25.1

All non-hazardous samples and by-products from sampling processes performed in
connection with the services provided under this AGREEMENT shall be disposed of by
the CONSULTANT in accordance with applicable law. Any and all materials, including
wastes that cannot be introduced back into the environment under existing law without
additional treatment shall be deemed hazardous wastes, radioactive wastes, or hazardous
substances (““Hazardous Substances”) related to the services and the CONSULTANT shall
notify the COUNTY if any hazardous substances are found on the project site. The
CONSULANT shall not arrange or otherwise dispose of Hazardous Substances under this
AGREEMENT. The CONSULTANT shall not make any determination relating to the
selectin of a treatment, storage or disposal facility nor subcontract such activities through
transporters or others.

All non-hazardous samples and by-products from sampling processes performed in
connection with the services provided under this AGREEMENT shall be disposed of by
the CONSULTANT in accordance with applicable law. Any and all materials, including
wastes that cannot be introduced back into the environment under existing law without
additional treatment shall be deemed hazardous wastes, radioactive wastes, or hazardous
substances (“Hazardous Substances”) related to the services and shall be packaged in
accordance with the applicable law by the CONSULTANT and turned over to the
COUNTY for appropriate disposal. The CONSULTANT shall not arrange or otherwise
dispose of Hazardous Substances under this AGREEMENT. The CONSULTANT, at the
COUNTY’S request, may assist the COUNTY in identifying appropriate alternatives for
off-site treatment, storage or disposal of the Hazardous Substances, but the
CONSULTANT shall not make any independent determination relating to the selection of
a treatment, storage, or disposal facility nor subcontract such activities through transporters
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or others. The COUNTY shall sign all necessary manifests for the disposal of Hazardous
Substances. If the COUNTY requires: (1) the CONSULTANT’S agents or employees to
sign such manifests; or (2) the CONSULTANT to hire, for the COUNTY, the Hazardous
Substances transportation, treatment, or a disposal contractor for the Hazardous
Substances, then for these two purposes, the CONSULTANT shall be considered to act as
the COUNTY’S agent so that the CONSULTANT will not be considered to be a generator,
transporter, or disposer of such substances or considered to be the arranger for disposal of
Hazardous Substances.

26.0 QUALIFICATIONS

26.1

26.2

26.3

26.4

The CONSULTANT shall employ only persons duly licensed or registered in the
appropriate category in responsible charge of all elements of the work covered under this
AGREEMENT, for which Illinois Statutes require license or registration, and further shall
employ only well qualified persons in responsible charge of any elements of the work
covered under this AGREEMENT, all subject to COUNTY approval.

RESERVED

Failure by the CONSULTANT to properly staff the PROJECT with qualified personnel
shall be sufficient cause for the COUNTY to deny payment for services performed by
unqualified personnel and will serve as a basis for cancellation of this AGREEMENT.

The CONSULTANT shall require any sub-consultant(s) utilized for the PROJECT to
employ qualified persons to be the same extent such qualifications are required of the
CONSULTANT’S personnel. The COUNTY shall have the same rights under Paragraph
26.3, above, with respect to the CONSULTANT’S sub-consultant(s) being properly staffed
while engaged in the PROJECT.

IN WITNESS OF, the parties set their hands and seals as of the date first written above.

COUNTY OF DuPAGE TROTTER AND ASSOCIATES, INC.
Deborah A. Conroy Scott Trotter, P.E., BCEE

Chair, DuPage County Board President

ATTEST BY: ATTEST BY:

Jean Kaczmarek Chris Marschinke, P.E

County Clerk Senior Project Manager
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EXHIBIT A
SCOPE OF WORK

Consultant: Trotter and Associates, Inc.
Project: Woodridge Greene Valley WWTP Improvements and Capital Planning

Scope of Services

Trotter and Associates will provide design, bidding, and construction phase engineering services for Woodridge Greene Valley WWTP
Improvements and Capital Planning. This project includes the following major components:

Task #1 — Anaerobic Digester Rehabilitation (Phase 11 & IIT)

e Rehabilitation of the Acid-Phase Digester, including digester cleaning, interior piping replacement, lining of the existing
interior concrete surfaces, and replacement of the acid recirculation and methane feed pumps.

e Rehabilitation of the Methane-Phase Digester, including digester cleaning, fixed cover replacement, mechanical mixer
installation, gas safety equipment, interior piping replacement, replacement of digester feed/transfer pumps.

e Rehabilitation of the Secondary Digester/Sludge Storage, including digester cleaning, floating cover replacement, mechanical
mixer installation, gas safety equipment, interior piping replacement, replacement of digester feed/transfer pumps.

e  Activating the Secondary Digester/Sludge Storage through installation of heat-exchanger and recirculation piping to operate in
a mesophilic temperature range. Includes Acid Digester feed pumps/piping demolition, heat exchanger installation, Secondary
Digester Recirculation pumps/HHW pumps installation, process piping installation.

e Replacement of the existing gas safety equipment and digester gas flare assembly. Includes removal and replacement of gas
piping throughout the building interior and site piping to the flare pad.

Task #2 — Aeration Basin Diffuser Replacement (Phase II)

o Fine bubble diffuser replacement, air distribution piping/valves and fittings.

Task #3 — Sidestream Equalization Basin Modifications/002 (Phase II)

e Piping modifications to allow for conveyance of Filtrate and Leachate into the old aeration (AT) tanks.
o Installation of coarse bubble diffuser aeration system within the basins for mixing.
e Installation of two positive displacement blowers, and all associated piping, valves, and fittings to the aeration system.

e FElectrical improvements for 480v feed to new blowers.

Task #4 — Capital Improvement Planning (Phase I)

e Establish 20-year Capital Improvement Plan based on the 2019 Wastewater Master Plan and subsequent evaluations with
County staff.

e Coordinate with the County to develop a financial plan for implementing improvements.

e The CIP funding levels and implementation plan will be established by the end of Q1 of 2026.

Our services will consist of customary civil engineering and surveying services and related engineering services incidental thereto,
described as follows;

Task #1 — Anaerobic Digester Rehabilitation

A. CONCEPTUAL DESIGN (20%) PHASE
1) Hold a project kick-off meeting with County Staff to establish project goals and schedule.

2) Review existing County documentation that may be appropriate to the project. This includes as-built information for
the existing facility and operational data as necessary.

3) Obtain utility locations, floodplain and floodway information on the existing site and determine site limitations.
Perform wetland delineation as the flare and acid digester are within 250 ft of a mapped wetland (to be sub-consulted).



4)

5)

6)

7)

8)
9)

Conduct Site Visit as necessary to determine existing conditions and constraints. Includes structural analysis for
buildings to be rehabilitated to verify soundness.

Conduct a topographic survey of the site to determine property boundaries for design and permitting and develop base
files depicting existing site conditions.

Develop conceptual plans with layout of proposed structures, equipment, and piping consisting of approximately 42
sheets.

Prepare a conceptual design report including design calculations to determine sizing, loading, and other technical
information required to verify plant design values and aid in equipment selection.

Complete hydraulic calculations through each unit process to develop existing and proposed hydraulic profile.

Hold manufacturer meetings to determine the preferred equipment for each process system, including pumping,
blowers, clarifier mechanisms, and disinfection equipment.

10) Through a work session with County staff, perform equipment selection for base bid.

11) From the selected base bid equipment, prepare equipment data sheets.

12) Prepare an opinion of probable construction cost based on the conceptual design scope.

13) Meet with County staff once conceptual files are developed to discuss site constraints and layouts for consideration.

B.  PRELIMINARY DESIGN (60%) PHASE

1)

2)

3)
4)
5)

Based on approved Conceptual Design Phase, prepare 60% engineering plans and specifications to show the scope,
extent, and character of the work. Documents shall consist of engineering calculations, preliminary drawings, and
written descriptions.

a) General Construction Details and Notes (Estimated 4 Sheets)

b) Site Civil Drawings showing underground utilities, process piping, site grading and landscaping as applicable
(Estimated 4 Sheets)

c) Demolition drawings showing existing structures and utilities to be removed as applicable (Estimated 16 Sheets)
d) Architectural drawings including layout, sections, and elevations (Estimated 2 Sheets)
e) Structural detail drawings and schedules (Estimated 4 Sheets)

f) Process drawings including the plans, sections, details and schedules for equipment and process piping
(Estimated 20 Sheets)

g) Electrical Drawings depicting power distribution requirements within the proposed improvements (Estimated 6
Sheets)

h) Instrumentation drawings depicting the scope and extent of the proposed control system (Estimated 4 Sheets)
i) Project specifications with in accordance with 64 Division CSI Format.

Based on the information contained in the Preliminary Design Phase documents, submit a revised opinion of probable
construction cost.

Provide a list of required permits and sign-offs, along with timeframe for submittal.
Advise the County if additional information or testing services are necessary and assist in obtaining such information.

Hold a preliminary design review meeting to address the County’s review comments and requested revisions.
Determine preferred manufacturers, types and quantities of equipment, piping material, building layout and
architectural details.

C. FINAL DESIGN (100%,) PHASE

1)

Based on the approved Preliminary Design Phase, prepare 90% Engineering Plans and Specifications. Included is the
following but is not limited to these drawings:



a) General Construction Details and Notes (Estimated 4 Sheets)

b) Site Civil Drawings showing underground utilities, process piping, site grading and landscaping as applicable
(Estimated 5 Sheets)

¢) Demolition drawings showing existing structures and utilities to be removed as applicable (Estimated 16 Sheets)
d) Architectural drawings including layout, sections, and elevations (Estimated 4 Sheets)
e) Structural detail drawings and schedules (Estimated 6 Sheets)

f) Process drawings including the plans, sections, details and schedules for equipment and process piping
(Estimated 20 Sheets)

g) Electrical Drawings depicting power distribution requirements within the proposed improvements (Estimated
10 Sheets)

h) Instrumentation drawings depicting the scope and extent of the proposed control system (Estimated 8 Sheets)
a) Project specifications with in accordance with 64 Division CSI Format.

2) Provide 90% complete plans for the County and affected agencies for review and approval. Prepare an opinion of
probable cost, based on the Final Engineering Plans. Hold a final review meeting with the County.

3) Submit final plans and specifications to IEPA to obtain the construct and operate permit.

4) Submit final plans and specifications to Woodridge Building Department to obtain necessary permits. Preparing plats
and easements are not included.

5) Make minor revisions to the plans to incorporate changes required by reviewing agencies.
6) Complete 100% drawings to satisfaction of the County and appropriate permitting bodies.
BIDDING OR NEGOTIATING PHASE

1) Assist the County with advertising the project for bid. Advertisement and plan production expenses will be considered
reimbursable if required.

2) Attend a pre-bid meeting with the County and prospective bidders

3) Respond to questions about bid documents. Issue addenda as appropriate to clarify, correct, or change the Bidding
Documents

4) Attend the bid opening, prepare bid tabulation, and assist the County in reviewing the bids, participate in any
negotiations or clarification discussion and awarding contracts. Issue the Recommendation to Award to the County.

5) Furnish and supply drawings and project specification copies as required.

CONSTRUCTION PHASE
1) Consult with the County and act as the County’s representative during construction.
2) Provide field engineering services (resident project representative) during the duration of construction activities.

a. Field engineering services are anticipated to be on an as-needed basis and scale with the amount and type of work
taking place onsite. As such, the estimated hours include approximately eight (8) hours per week during the
mobilization, demobilization and light construction phases, and up to sixteen (16) hours per week during heavy
construction, startups and shutdowns, and similar work as requested by the County. Construction duration is
estimated at approximately 34 weeks of ‘light construction’ (six months of lead/fabrication and two months of
post-construction), and 52 weeks of ‘heavy construction’ based on digester rehabilitation sequencing.

b. Such visits and observations by Engineer, and the Resident Project Representative, are not intended to be
exhaustive or to extend to every aspect of Contractor’s work in progress or to involve detailed inspections of
Contractor’s work in progress beyond the responsibilities specifically assigned to Engineer in this Agreement and
the Contract Documents, but rather are to be limited to spot checking, selective sampling, and similar methods of
general observation of the Work based on Engineer’s exercise of professional judgment as assisted by the Resident
Project Representative. Based on information obtained during such visits and such observations, Engineer will



F.

3)

4)
5)

6)
7)

8)

9)

10)

11)

12)

determine in general if Contractor’s work is proceeding in accordance with the Contract Documents, and Engineer
shall keep County informed of the progress of the Work.

c. The purpose of Engineer’s visits to, and representation by the Resident Project Representative, if any, at the Site,
will be to enable Engineer to better carry out the duties and responsibilities assigned to and undertaken by
Engineer during the Construction Phase, and, in addition, by the exercise of Engineer’s efforts as an experienced
and qualified design professional, to provide for County a greater degree of confidence that the completed Work
will conform in general to the Contract Documents and that the integrity of the design concept of the completed
Project as a functioning whole as indicated in the Contract Documents has been implemented and preserved by
Contractor. Engineer shall not, during such visits or as a result of such observations of Contractor’s work in
progress, supervise, direct, or have control over Contractor’s work, nor shall Engineer have authority over or
responsibility for the means, methods, techniques, sequences, or procedures of construction selected by
Contractor, for safety precautions and programs incident to Contractor’s work, or for any failure of Contractor to
comply with Laws and Regulations applicable to Contractor’s furnishing and performing the Work. Accordingly,
Engineer neither guarantees the performance of any Contractor nor assumes responsibility for any Contractor’s
failure to furnish and perform its work in accordance with the Contract.

Assist the City in the selection of an independent testing laboratory to perform all necessary testing and inspections
required during construction.

Conduct a Pre-Construction Conference prior to commencement of work.

As appropriate, establish baselines and benchmarks for locating the work, which in Engineer’s judgment are necessary
to enable Contractor to proceed.

Recommend to the County, if necessary, that Contractor’s work be disapproved and rejected while it is in progress.

Issue necessary clarifications and interpretations of the Contract Documents as appropriate to the orderly completion
of the work.

Recommend Change Orders and Work Change Directives to the City, as appropriate, and prepare Change Orders and
Work Change Directives as required.

Review and approve or take other appropriate action in respect to Shop Drawings and Samples, and other data which
Contractor is required to submit, for conformance with the information given in the Contract Documents and
compatibility with the design concept of the completed Project as a functioning whole.

Require such special inspections or tests of Contractor’s work as deemed reasonably necessary, and receive and review
all certificates of inspections, tests, and approvals required by Laws and Regulations or the Contract Documents.

Provide weekly reports to County staff on status of construction. Weekly reports will include a summary of work
completed each day, site conditions, number of personnel and equipment on site, any issues encountered, or field
directives issued.

Schedule and conduct construction meetings as needed. Prepare agendas and minutes for each construction meeting.

POST-CONSTRUCTION PHASE

)
2)

3)

4)

Receive and review maintenance and operating instructions, schedules, and guarantees.

Substantial Completion. Promptly after notice from Contractor that Contractor considers the entire Work ready for its
intended use, in company with County and Contractor, conduct an inspection to determine if the Work is Substantially
Complete. If after considering any objections of County, Engineer considers the Work Substantially Complete,
Engineer shall deliver a certificate of Substantial Completion to County and Contractor. Provide a punchlist inspection
at the time of Substantial Completion documenting all outstanding work at time of issuance.

Final Notice of Acceptability of the Work. Conduct a final inspection to determine if the completed Work of Contractor
is acceptable so that Engineer may recommend, in writing, final payment to Contractor. Accompanying the
recommendation for final payment, Engineer shall also provide a notice (the “Notice of Acceptability of Work™) that
the Work is acceptable to the best of Engineer’s knowledge, information, and belief and based on the extent of the
services provided by Engineer under this Agreement.

Prepare and furnish to the County Record Drawings showing appropriate record information based on Project annotated
record documents received from Contractor.



Task #2 — Aeration Basin Diffuser Replacement

A. Conceptual Design (20%) Phase

1
2)

3)
4)

5)
6)

Review existing County documentation that may be appropriate to the project. This includes as-built information for
the existing facility and operational data as necessary.

Conduct Site Visit as necessary to determine existing conditions and constraints. Includes structural analysis for
buildings to be rehabilitated to verify soundness.

Develop conceptual plans with layout of proposed equipment and piping consisting of approximately 15 sheets.

Prepare air design calculations to determine sizing, and other technical information required to verify plant design
values and aid in equipment selection.

Through a work session with County staff, perform equipment selection for base bid.

Prepare an opinion of probable construction cost based on the conceptual design scope.

B.  Preliminary Design (60%) Phase

1

2)

3)

Based on approved Conceptual Design Phase, prepare 60% engineering plans and specifications to show the scope,
extent, and character of the work. Documents shall consist of engineering calculations, preliminary drawings, and
written descriptions.

Based on the information contained in the Preliminary Design Phase documents, submit a revised opinion of probable
construction cost.

Hold a preliminary design review meeting to address the County’s review comments and requested revisions.
Determine preferred manufacturers, types and quantities of equipment, piping material, building layout and
architectural details.

C. Final Design (100%) Phase

1.

5.
6.

Based on the approved Preliminary Design Phase, prepare 90% Engineering Plans and Specifications. It is anticipated
that the plan set will consist of approximately 15 sheets.

Project specifications with in accordance with 64 Division CSI Format.

Provide 90% complete plans for the County and affected agencies for review and approval. Prepare an opinion of
probable cost, based on the Final Engineering Plans. Hold a final review meeting with the County.

Submit final plans and specifications to IEPA to obtain the construct and operate permit, if necessary.
Make minor revisions to the plans to incorporate changes required by reviewing agencies.

Complete 100% drawings to satisfaction of the County and appropriate permitting bodies.

D. Bidding or Negotiating Phase

1) Assist the County with soliciting/advertising the project for bid.

Task #3 — Sidestream Equalization Modifications/002

A. Preliminary/Final Design Phase

1
2)

3)
4)

Conduct Site Visit as necessary to determine existing conditions and constraints.

Refine air design calculations to validate sizing, and other technical information required to verify design values and
equipment selection.

Develop preliminary plans with layout of proposed equipment and piping consisting of approximately six (6) sheets.
Hold a preliminary design review meeting with the County to gain consensus on conceptual plan sheets and layouts.

Based on the approved preliminary design, prepare 90% Engineering Plans and Specifications. It is anticipated that
the plan set will consist of approximately 10 sheets.

Project specifications in accordance with 64 Division CSI Format.



9. Provide 90% complete plans for the County and affected agencies for review and approval. Prepare an opinion of
probable cost, based on the Final Engineering Plans. Hold a final review meeting with the County.

10. Submit final plans and specifications to IEPA to obtain the construct and operate permit, if necessary.
11. Make minor revisions to the plans to incorporate changes required by reviewing agencies.

12. Complete 100% drawings to satisfaction of the County and appropriate permitting bodies.

Task #4 — Capital Improvement Planning

A.
B.
C

D.

(0]

Review previous Facility Plans and studies as may be applicable to long-term facility planning and capital expenditures.
Perform on site walk throughs and evaluations as needed (est. two x four hour days)

Identify capital improvements necessary to rehabilitate existing processes and meet compliance with future regulatory
requirements.

1. WGV Digester Cleaning (Acid, Methane, Secondary/Storage)
WGV Secondary Digester Rehabilitation & Activation

WGV Methane Digester Rehabilitation

WGV Acid Digester Rehabilitation

WGV MCC Replacement

WGV Equalization Basin (002) Upgrades

WGV Aeration Basin Diffuser Replacement

WGV Tertiary Filtration Upgrades

A e A

WGV Nutrient Removal Upgrades
10. Knollwood Tertiary Filtration Upgrades (potential)

Develop conceptual layouts for the proposed capital improvements. Includes high-level calculations to confirm previous
facility plan designs.

Develop cost estimates suitable for budgeting for each capital project identified.
Work with County staff to develop an implementation plan consistent with regulatory requirements and available funding.

. Identify necessary funding timelines for use in development of a master rate schedule.



EXHIBIT B

DELIVERABLES

Consultant: Trotter and Associates, Inc.
Project: Woodridge Greene Valley WWTP Improvements and Capital Planning

Trotter and Associates will provide the following deliverables for the above referenced project:
e Provide to DuPage County, Illinois engineering plans and project specifications included in the outlined scope in Exhibit A for
the WGV WWTP Improvements and Capital Planning.
e All final plans will be signed and sealed by a registered professional engineer in the State of Illinois.

e Trotter and Associates, Inc. will provide three (3) signed and sealed, complete sets of plans and project specifications to the
County.

e Trotter and Associates, Inc. will provide electronic copies of engineering plans and specifications in PDF format to the County.
If requested, TAI will also provide CAD documents of plans in DGN format.

e Additional sets of plans and specifications will be made available for bidding purposes if required, but are not included in the
deliverables.

e Completion and submission of all required permit submittals. A copy of all submitted permits shall be supplied to the County.
The County shall be required to pay all permit fees associated with the project.



Consultant:
Project:

Effective Dates:

EXHIBIT C

DUPAGE COUNTY DEPARTMENT OF PUBLIC WORKS
Consultant Employee Rate Listing

Trotter and Associates, Inc.
Woodridge Greene Valley WWTP Improvements and Capital Planning
Project Duration

Project Multiplier: 3.00
Contract Not-to-Exceed:  $792,899.00
Classification Rafe Xange : Reason_ for :
Minimum | Maximum Adjustment/Addition/Deletion
Principal Engineer $128.00 $148.00
Engineer Level VIII $100.00 $128.00
Engineer Level VII $80.00 $108.00
Engineer Level VI $54.00 $98.00
Engineer Level V $50.00 $78.00
Engineer Level IV $46.00 $74.00
Engineer Level llI $42.00 $58.00
Engineer Level Il $40.00 $56.00
Engineer Level | $38.00 $52.00
Engineering Intern $26.00 $40.00
Senior Technician $68.00 $88.00
Technician Level IV $56.00 $72.00
Technician Level IlI $46.00 $62.00
Technician Level Il $30.00 $52.00
Technician Level | $24.00 $38.00
GIS Specialist Il $62.00 $78.00
GIS Specialist 11 $40.00 $60.00
GIS Specialist | $30.00 $46.00
Clerical Level IlI $38.00 $52.00
Clerical Level I $32.00 $46.00
Clerical Level | $24.00 $38.00
Professional Land Surveyor $60.00 $88.00
Survey Crew Chief $54.00 $78.00
Survey Technician Level I $40.00 $56.00
Survey Technician Level | $28.00 $46.00
Department Director $66.00 $96.00




Signature of Authorized Agent
for CONSULTANT: Date:
Signature

Print Name

Approved By COUNTY: Date:
Willian Eidson, Asst. County Engineer
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Exhibit C Notes

The Classification represents a position within the CONSULTANT’S operation that is filled by
one or more personnel that have similar duties and responsibilities.

This Exhibit should include all classifications that might be involved with the project. This avoids
your resubmittal and the need to go through the approval process again.

Minimum rate is the lowest rate being paid to personnel for a particular classification (rounded
down to nearest $ amount).

Maximum rate is the top rate being paid to personnel for a particular classification considering
employee raises within contract period (rounded up to nearest dollar amount).

Revisions to Exhibit C shall be limited to adjustments requested by the CONSULTANT to the
hourly rate ranges and additions or deletions to position classifications approved by the
COUNTY provided the adjustment(s) do not exceed the total compensation as stated in the
AGREEMENT.
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EXHIBIT D
DU PAGE COUNTY DEPARTMENT OF PUBLIC WORKS

CONSULTANT STAFF CHANGE NOTIFICATION

The Consulting Firm of hereby

notifies the COUNTY through the that they need to reassign staff for the

project, Section No.

Position:

Person:

Effective date:

Reason for requesting change:

Proposed Replacement: (attach
resume)

Transition Plan (provide an outline of the steps that the CONSULTANT will take to
assure adequate exchange of information and responsibility, including Principal Engineer
oversight and requested involvement by COUNTY staff.



Insert Direct Costs BDE 436
&
Ethics Form



