
Requesting Department: Division of Transportation Department Contact: Kent Kuper

Contact Email: Kent.Kuper@dupagecounty.gov Contact Phone: 6900

Vendor Name: Patrick Engineering, lnc. Vendor#:10312

Date: Oct 19,2023

MinuteTraq (lQM2) lD #:

Department Requisition #:

ACtiOn Requested - ldentify the action to be taken and the total cost; for instance, approval of new contract, renew contract, increase contract, etc.

The Professional Preliminary & Design Engineering Services contract 5806-1-SERV with Patrick Engineering, lnc. for the replacement
of the Geneva Road Bridge over the West Branch of the DuPage River, Section# 18-00206-1O-BR expires November 30, 2023. An
extension of time until November 30,2024 is recommended.

Summary Explanation/Background - Provide an executive summary of the action. Explain why it is necessary and what is to be accomplished

The bridge replacement project, adjacent to the Forest Preserve District (FPD)'s property, requires land acquisition (easements) for
construction and compensatory storage, as determined during the design phase. To accommodate this, the consultant needs extra
time to complete the surveys, prepare plat and legal documents and cost estimates so that the FPD can review the additional
information and reengage in agreement negotiations with the County.

Financial Planning

clm
Select one of the five strategic imperatives in the County's Strategic Plan this action will most impact and provide a brief explanation.

ln order to complete the design engineering, it will be more cost effective to continue to utilize Patrick Engineering, lnc. They are in
the best position to complete the project on the desired schedule and at the lowest cost to the County.

Source Selection/Vetting lnformation - Describe method used to select source.

The DOT only selects firms that are pre-qualified in accordance with IDOT guidelines. Requests for Statements of lnterest were sent
to firms throughout the industry. Statements of lnterest were received from 37 firms. Based on the review of the Statements of
lnterest, 3 firms were shortlisted and requested to submit a Statement of eualification. The DOT reviewed each submittal taking into
consideration the qualifications of the firm and any subconsultants, experience of key personnel, understanding of the project, and
experience on similar projects. Based on a comprehensive review of the submittals, the DOT determined that the project team
assembled by Patrick Engineering, lnc. was most qualified and had the staff available to perform the work on behalf of the County

Recommendations/Alternatives - Describe staff recommendation and provide justification. ldentify at least 2 other options to accomplish this request.

An extension of time to November 30,2024 with no change in the contract amount is the recommended course of action since
Patrick Engineering, lnc. has completed the work to date in a satisfactory manner. Patrick Engineering, lnc. is in the best position to
continue to complete the preliminary and design engineering at the lowest cost to the County. Terminating this contract and
soliciting proposals for a new contract would delay the work and result in more costs.

Fiscal lmpact/Cost Summary - lnclude projected cost for each fiscal year, approved budget amount and account number, source of funds, and any future
funding requirements along with any narrative.

No change in the contract encumbrance.
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Decision Memo
Procurement Services Division
This form is required for all Professional Service Contracts over 525,000
and as otherwise required by the Procurement Review Checklist.
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