
MODIFICATION THREE TO COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) 
PROGRAM AGREEMENT BETWEEN THE COUNTY OF DUPAGE AND THE COUNTY 

OF DUPAGE KENNETH MOY DUPAGE CARE CENTER  
PROJECT NUMBER CD21-06 

 
 

THIS MODIFICATION THREE TO AGREEMENT is entered into this ___________ 
day of May 2023 by and between the COUNTY OF DU PAGE, Illinois (hereinafter called 
“COUNTY”) and THE KENNETH MOY DUPAGE CARE CENTER, with a principal place of 
business located at 400 N County Farm Rd., Wheaton, IL 60187, (hereinafter called 
“SUBGRANTEE”).  The purpose of this MODIFICATION THREE TO AGREEMENT is to 
modify an existing agreement between the above parties known as Community Development 
Commission Agreement CD21-06, which was adopted by Resolution # HHS-R-0086-21 on 
February 9, 2021, and increased funding approved under Resolution #HHS-R-0277-21 on May 
25, 2021, to grant funding in the amount of $800,000.00, for the purpose of replacing windows 
and installing a third water heater at 400 N County Farm Rd. Wheaton, IL. Modification One to 
the Agreement was approved by the Director of Community Services and entered into on August 
31, 2022, for the purpose of a first-time extension, extending the Agreement to 04/30/2023. 
MODIFICATION TWO to the Agreement was entered into on January 10, 2023, which was 
adopted by Resolution HS-R-0025-23 for the purpose of increasing funding by $400,297.00 from 
EIGHT HUNDRED THOUSAND and 00/100 dollars ($800,000.00) to ONE MILLION TWO 
HUNDRED THOUSAND TWO HUNDRED NINETY-SEVEN and 00/100 ($1,200,297.00), of 
which $431,250.00 is unexpended, (hereinafter, together with any previous modifications 
thereto, called “Agreement”).   
 

In consideration of the premises of the Agreement, and for other good and valuable 
consideration, the receipt and sufficiency of which are hereby acknowledged, the parties hereby 
agree to the following modification of the terms of the Agreement in accordance with Section 
XII. A. of the Agreement: 
 

1. The time period covered by the Agreement is hereby extended to August 31, 
2023.  
 

2. Section XI. A. Timeliness Progress Schedule is hereby amended to reflect 100% 
of funds expended date of 08/31/2023. 

 
In all other respects, the terms and conditions of the Agreement shall remain in full force 

and effect. 
 

It is acknowledged that the Agreement Modification is being requested after the grant 
expiration date of April 30, 2023, however, there has not been a lapse in grant funding.  
 



  
IN WITNESS WHEREOF, the parties hereto have executed this Modification on the 

dates recited below: 
 

THE COUNTY OF DUPAGE, through the 
KENNETH MOY DUPAGE CARE CENTER, an Illinois 

Not-for-Profit Corporation 
 
 
 

By:     _____________________________________ 
Janelle Chadwick,  
The County of DuPage 
Kenneth Moy DuPage Care Center Administrator 
 

       
Date:  _____________________________________ 

 
 

Attest: _____________________________________ 
 
 
 
 

 COUNTY OF DU PAGE, a body politic in the                   
State of Illinois                                                            

 
 
 
By:     _____________________________________ 

Deborah A Conroy, 
Chair, DuPage County Board 

       
Date:  _____________________________________ 

 
 

Attest: _____________________________________ 
 Jean Kaczmarek 
 DuPage County Clerk 
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