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DT-R-0090A-23

AMENDMENT #1
TO JOINT FUNDING AGREEMENT, LOCAL PUBLIC AGENCY AGREEMENT DT-R-0090-23,

FOR FEDERAL PARTICIPATION
BETWEEN THE COUNTY OF DU PAGE AND

THE ILLINOIS DEPARTMENT OF TRANSPORTATION
FOR THE EAST BRANCH DUPAGE RIVER TRAIL (EBDRT)

FROM BUTTERFIELD ROAD (IL 56) TO ILLINOIS PRAIRIE PATH (IPP)
SECTION 23-00002-08-BT

WHEREAS, the DuPage County Board heretofore adopted Resolution DT-R-0090-23 on November 14,
2023 wherein the County of DuPage (hereinafter referred to as "COUNTY") and the Illinois Department of
Transportation (hereinafter referred to as “STATE”) entered into a Joint Funding Agreement for PE/ROW for
Federal Participation to construct a multi-use path along the East Branch DuPage River from Butterfield Road
(IL 56) to the Illinois Prairie Path (IPP), Section #23-00002-08-BT (hereinafter referred to as “PROJECT”),
which outlined the financial participation of the parties related to the preliminary engineering costs for the
PROJECT (“AGREEMENT”); and

WHEREAS, at the time, the estimated cost for preliminary engineering for the PROJECT was
$1,500,000.00, and the reimbursement to the COUNTY by the STATE was, and continues to be, $1,200,000.00;
and

WHEREAS, since additions to the scope of work are necessary for additional assistance with
stakeholder outreach, which increases the cost to be paid to the Consultant, the STATE requires an amendment
to the AGREEMENT to reflect the increase in the COUNTY’s share of the preliminary engineering costs; and

WHEREAS, the increased cost for the preliminary engineering for the PROJECT is $126,429.00 to be
COUNTY funded; and

WHEREAS, the Local Public Agency Amendment #1 for Federal Participation (hereinafter referred to
as “AMENDMENT”) is attached hereto.

NOW, THEREFORE, BE IT RESOLVED that the County Board of DuPage County adopts this
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NOW, THEREFORE, BE IT RESOLVED that the County Board of DuPage County adopts this
AMENDMENT to DT-P-0090-23 to modify the Joint Funding Agreement to reflect the increase in the
COUNTY’s funding in the amount of $126,429.00, resulting in an amended contract with the STATE; the total
amount of the contract is $1,626,429.00 an increase of 8.43%; and

BE IT FURTHER RESOLVED that the County Clerk transmit four (4) original copies of this
AMENDMENT and any attached Illinois Department of Transportation BLR forms to the State of Illinois
Department of Transportation, by and through the Division of Transportation.

Enacted and approved this 27th day of August, 2024 at Wheaton, Illinois.

________________________________

DEBORAH A. CONROY, CHAIR
DU PAGE COUNTY BOARD

Attest: ___________________________________

JEAN KACZMAREK, COUNTY CLERK
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