



Legislation Details (With Text)

File #: 23-1161 **Version:** 1

Type: Change Order **Status:** Adopted

File created: 3/10/2023 **In control:** Transportation Committee

On agenda: 3/21/2023 **Final action:** 3/28/2023

Title: DT-R-0336A-21 – Amendment to Resolution DT-R-0336-21, issued to Thorne Electric, Inc., for the traffic signal improvements along CH 23/Gary Avenue - St. Charles Road to Geneva Road, Section 21-00237-10-TL, to increase the funding in the amount of \$59,701.76; resulting in an amended contract total amount of \$875,562.33; an increase of 7.32%.

Attachments: 1. Thorne Change Order, 2. Thorne Supporting Data, 3. Thorne Electric Vendor Ethics

Date	Ver.	Action By	Action	Result
3/28/2023	1	Finance Committee	Approved	Pass
3/28/2023	1	DuPage County Board	Approved	Pass
3/21/2023	1	Transportation Committee	Approved and Sent to Finance	Pass

DT-R-0336A-21

AMENDMENT TO RESOLUTION DT-R-0336-21
 ISSUED TO THORNE ELECTRIC, INC.
 TRAFFIC SIGNAL IMPROVEMENTS ALONG CH 23/GARY AVENUE
 ST. CHARLES ROAD TO GENEVA ROAD
 SECTION 21-00237-10-TL
 (CONTRACT INCREASE \$59,701.76, +7.32%)

WHEREAS, the DuPage County Board heretofore approved and adopted Resolution DT-R-0336-21 on July 13, 2021; and

WHEREAS, a contract was awarded by County Board Resolution DT-R-0336-21 TO Thorne Electric, Inc., for the traffic signal improvements along CH 23/Gary Avenue - St. Charles Road to Geneva Road; and

WHEREAS, the current cost of said contract to the County of DuPage, by and through the Division of Transportation, is \$815,860.57; and

WHEREAS, due to an increase in quantities of conduit and electric cable, as well as sidewalk removal and replacement that were not in the original plans, an increase to the contract is recommended; and

WHEREAS, the Division of Transportation Committee recommends a change order to increase the contract in the amount of \$59,701.76.

WHEREAS, an adjustment in funding is in the best interest of the County and authorized by law.

NOW, THEREFORE, BE IT RESOLVED that Resolution DT-R-0336-21, issued to Thorne Electric, is hereby amended to increase the funding in the amount of \$59,701.76, resulting in an amended contract total amount of \$875,562.33, an increase of 7.32%.

BE IT FURTHER RESOLVED that the County Clerk transmit a copy of this Resolution and any associated Illinois Department of Transportation BLR form appropriating the necessary motor fuel tax funds to pay for the improvement to the State of Illinois Department of Transportation, by and through the Division of

Transportation.

Enacted and approved this 28th day of March, 2023 at Wheaton, Illinois.

DEBORAH A. CONROY, CHAIR
DU PAGE COUNTY BOARD

Attest: _____
JEAN KACZMAREK, COUNTY CLERK