



# DU PAGE COUNTY

421 N. COUNTY FARM  
ROAD  
WHEATON, IL 60187  
www.dupagecounty.gov

## Legislation Text

File #: 23-1160, Version: 1

DT-R-0283A-21

AMENDMENT TO RESOLUTION DT-R-0283-21  
ISSUED TO H & H ELECTRIC COMPANY  
FOR TRAFFIC SIGNAL UNINTERRUPTED POWER SUPPLY (UPS)  
AND COMMUNICATION UPGRADES  
AT VARIOUS LOCATIONS WITHIN DU PAGE COUNTY  
SECTION 21-DCITS-00-TL  
(INCREASE \$18,559.98; +2.39%)

WHEREAS, the DuPage County Board heretofore approved and adopted Resolution DT-R-0283-21 on May 25, 2021; and

WHEREAS, a contract was awarded by County Board Resolution DT-R-0283-21 to H&H Electric Company for LED Traffic Signal UPS and Communication Upgrades at various locations within DuPage County, Section 21-DCITS-00-TL; and

WHEREAS, the current cost of said contract to the County of DuPage, by and through the Division of Transportation, is \$777,668.12; and

WHEREAS, due to an increase in quantities, as a result of final field measurements and/or actual field conditions, an increase to the contract is recommended; and

WHEREAS, the Division of Transportation Committee recommends a change order to increase the contract in the amount of \$18,559.98.

WHEREAS, an adjustment in funding is in the best interest of the County and authorized by law.

NOW, THEREFORE, BE IT RESOLVED that Resolution DT-R-0283-21 is hereby amended to increase the funding in the amount of \$18,559.98, resulting in an amended contract total amount of \$796,228.10, an increase of 2.39%.

Enacted and approved this 28th day of March, 2023 at Wheaton, Illinois.

DEBORAH A. CONROY, CHAIR  
DU PAGE COUNTY BOARD

Attest: \_\_\_\_\_

JEAN KACZMAREK, COUNTY CLERK