



## Legislation Details

---

**File #:** 23-1673      **Version:** 1

**Type:** Change Order      **Status:** Adopted

**File created:** 4/19/2023      **In control:** Transportation Committee

**On agenda:** 5/2/2023      **Final action:** 5/9/2023

**Title:** DT-P-0193D-18 – Amendment to Resolution DT-P-0193C-18 issued to BLA, Inc., for Professional Design (Phase II) Engineering Services for improvements along CH 9/Lemont Road, from 83rd Street to 87th Street, Section 16-00232-00-CH, to increase the funding in the amount of \$20,663.27, resulting in an amended contract total of \$558,111.19, an increase of 3.84% and a cumulative increase of 26.43%.

**Attachments:** 1. BLA Change Order, 2. BLA Decision Memo, 3. BLA Vendor Ethics, 4. AMES Vendor Ethics, 5. AMES Revised Exhibit C

Date	Ver.	Action By	Action	Result
5/9/2023	1	Finance Committee	Approved	Pass
5/9/2023	1	DuPage County Board	Approved	Pass
5/2/2023	1	Transportation Committee	Approved and Sent to Finance	Pass